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Preface
P.1 PURPOSE

This directive is to define requirements, functions, and procedures; assign responsibilities;
and provide definitions and samples of forms for individuals and organizations to utilize in
accomplishing their roles in overall management of Kennedy Space Center (KSC) facilities
(and the space therein), systems, and equipment.

P.2  APPLICABILITY

This KNPR applies to all KSC organizational elements and covers management functions of
KSC facilities and real property with the exception of operating and maintaining facilities,
systems, and equipment; functions performed by the KSC O&M organizations as defined in
transition agreements; systems and equipment under the design control of other NASA
centers, and program/project-related requirements and plans which are covered in
appropriate program/project documents. Also covers NASA Launch Services Program
facilities, systems, and equipment, to the extent that it does not conflict with existing KSC
agreements with other centers and/or Government agencies.

P.3 AUTHORITY

a. NPD 8800.14 (as revised), Policy for Real Property Management
b. NPR 8800.15 (as revised), Real Estate Management Program Implementation Manual

P.4  APPENDICES

a. Appendix A, Acronyms and Abbreviations

b. Appendix B, Requirements for Preparation of Engineering Support Requests (ESR)
(KSC Form 21-319)

c. Appendix C, Requirements for Preparation of KSC Engineering Assessment KSC
Form 21-146)

d. Appendix D, Requirements for Preparation of Configuration Control Board Directives
(CCBD) (KSC Form 2-122)

e. Appendix E, Reserved

f. Appendix F, Requirements for Preparation of Transfer and/or Notification of
Acceptance of Accountability of Real Property (NASA Form 1046)

dg. Appendix G, Space Classification Code Summary and Definitions

P.5 REFERENCES

a. Code of Federal Regulations (CFR), 14 CFR 1204.503, Administrative Authority and
Policy, "Delegation of Authority to Grant Easements"

b. Code of Federal Requlations (CFR), 14 CFR 1204.504, Administrative Authority and
Policy, "Delegation of Authority to Grant Leases, Permits, and Licenses in Real
Property"

Page 5 of 61

RELEASED - Printed documents may be obsolete; validate prior to use.



KNPR 8830.1
Rev: A-1

FMM 9250, Property Accounting
NPD 1387.1 (as revised), NASA Exhibits Program
NPD 9050.6 (as revised), NASA Exchange Activities
NPR 4200.1 (as revised), NASA Equipment Management Manual
NPR 4300.1 (as revised), NASA Personal Property Disposal Procedural Requirements
NPR 7120.5 (as revised), NASA Program and Project Management Process and
Requirements
NPR 8800.15 (as revised), Policy for Real Property Management
NPR 8810 (as revised, in draft), NASA Master Planning
NPR 8820.2 (as revised), Facility Project Implementation Guide
NPD 9050.6 (as revised), NASA Exchange Activities
. KNPR 4000.1 (as revised), Supply Support System Manual
KNPR 8720.1 (as revised), Reliability, Maintainability and Quality Assurance
Requirements
KNPR 6000.1 (as revised), Transportation Support System Requirements
KNPR 8500.1 (as revised), KSC Environmental Requirements
KSC-DF-107 (as revised), DE Technical Documentation Style Guide
KSC-SPEC-F-0009 (as revised), Design, Fabrication and Erection of Signs at John F.
Kennedy Space Center
KSC-STD-P-0001 (as revised), Standard for the Preparation of Equipment
Procurement/Performance Specifications
t. GP-435 (as revised), Engineering Drawing Practices
KDP-KSC-P-1537 (as revised), Document Release Authorization (DRA) Process
v. 79K09579, STS/Cargo Facilities, Systems and Equipment Organizational Level OMD
Baseline
w. Johnson Space Center (JSC); SL-T-0010, Time Compliance Technical Instruction (TCTI)
Johnson Space Center (JSC); SN-S-0008, Software Deliverable Data Package
Requirements Specification
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P.5 CANCELLATION or SUPERSESSION

This document supersedes KNPR 8830.1, Basic, Facilities and Real Property Management
Procedural Requirements.

P.6  DEFINITIONS

ACQUISITION - Includes acquiring facilities, systems, and/or equipment by purchase, lease,
and by transfer from contractor plants, other NASA installations, or other Government
agencies.

AREA DESIGNATION, ALLOCATION, AND ASSIGNMENT - The functional step in overall
master planning when such requirements as area easements, outleases, permits, contractor
work areas, recreation areas, parks, clearance zones, buffer zones, refuges, drainage
districts, fire breaks, landscaping, borrow areas, and viewing areas are incorporated and
integrated into the KSC Master Plan.

ARTIFACT - Unique specimens relating to the science and technology of aeronautics and
astronautics and of flight in the atmosphere and space, including, but not limited to,
spacecraft (both manned and unmanned), subsystems of the above, such as rocket
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engines, pressure suits, personal equipment, instruments, significant recorded data,
operating handbooks, photographs, motion picture and still camera film, sound tapes,
training devices, simulators, and memorabilia.

BORROW AREAS - See ON-BASE BORROW AREAS.

CANNIBALIZATION - The removal of serviceable parts, components or assemblies from
one piece of equipment/facility to be used as replacement in another equipment/facility or to
fabricate another item.

CATEGORY | - See MANDATORY CHANGES.
CATEGORY Il - See HIGHLY DESIRABLE CHANGES.

CHANGE REQUIREMENTS - See REQUIREMENTS.

COLLATERAL EQUIPMENT - Encompasses building-type equipment, built-in equipment
and large substantially affixed equipment/property, and is normally acquired and installed as
a part of a facility project.

e Building Type Equipment - That equipment which is normally required to make a
facility useful and operable. It is built in or affixed to the facility in such a manner that
removal would impair the usefulness, safety or environment of the facility. Such
equipment includes elevators; heating, ventilating and air conditioning systems,
transformers; compressors and other like items generally accepted as being an
inherent part of a building or structure and essential to its utility. It also includes
general building systems and subsystems such as electrical, plumbing, pneumatic,
fire protection, and control and monitoring systems.

e Built-In or Large Substantially Affixed Equipment/Property - That unit of equipment or
property of any type other than building-type equipment which is to be built-in, affixed
to or installed in real property in such a manner that the installation cost, including
special foundations or unique utilities service, or the facility restoration work required
after its removal is substantial.

CONSTRUCTION FACILITY PROJECT - See FACILITY PROJECT.

CONTRACTING OFFICER'S TECHNICAL REPRESENTATIVE (COTR) - Appointed by the
contracting officer in writing, with specific authority defined, for a construction or
maintenance-type contract, to serve as the Contracting Officer's representative responsible
for ensuring that the Contractor complies with the technical requirements of the contract, is
the engineering technical representative for the administration and liaison of the contract
work.

CONTROLLED EQUIPMENT - All capital equipment and selected items of non-capital
equipment designated as sensitive for which custodial responsibility has been established
and for which detailed property records are maintained.
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DEVIATION - A specific authorization granted before the fact to use an article or perform an
action that does not meet specified requirements. Requirements will normally be defined in
contracts, technical specifications, drawings, and/or NASA policy documents.

DISCREPANCY/NONCONFORMANCE - A condition of any hardware or software in which
one or more characteristics do not conform to the specified requirements.
DISPOSAL - The actual sale, abandonment, destruction, or transfer of surplus property.

DOWNMODING - Placing the facility required in the future in a standby condition. No
services such as power, air conditioning or water are required, except those services
necessary to prevent uneconomical deterioration of facilities, contents, and systems.

EMERGENCY REPAIR - The restoration of an existing facility or the components thereof
when such facilities or components have become inoperative due to major breakdown,
accident or other circumstances, which could not be anticipated in normal operations, and
when their repair is of such urgency that it cannot wait for programming and accomplishment
in the normal budget cycle. In the process of "emergency repairs," the replacement of
components or materials will be of the size or character currently required to meet firm
demands or needs.

ENGINEERING SUPPORT REQUEST - The document to be used by all KSC organizations
to request design action on all proposed changes to KSC facilities, systems, and equipment
design requirements. See Appendix C for preparation requirements.

EQUIPMENT - An item of real or personal property in the configuration of a mechanical,
electrical or electronic apparatus or tool, normally costing in excess of $50, which may
perform a function independently or in conjunction with other equipment or components. In
this document, unless otherwise stated, the word, "equipment” means "capital equipment"
defined as follows: All items of equipment with an acquisition cost of $500 or more, that
have an estimated service life of one year or more, which will not be consumed in an
experiment, and which can be identified as an independently operable item; i.e., it need not
be integrated into another item in order to be operable.

EQUIVALENCY LIST - A list of approved items having characteristics equal to or better than
the KSC-specified part, thus conforming to pertinent KSC specifications, standards, and
design criteria.

EXHIBIT - An article or articles relating to the science and technology of aeronautics and
astronautics, prepared for viewing by and education of the general public.

FACILITY - A term used to encompass land, buildings, or other structures, and real property
improvements, including utilities and collateral equipment.

FACILITY MASTER PLAN - A document providing a narrative, statistical, and graphic record
of existing property, buildings, structures, and other improvements. It also provides a report
on the installation's facilities potential and of planned development as far into the future as
current analysis and program plans will allow. It is designated to ensure the most efficient
and economical use of real property resources and will provide a basis for cooperative
planning with local communities, regional functions, and other government agencies. In
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addition, it provides the basic point of reference for review and approval of specific projects
as part of the normal budget formulation and execution process.

FACILITY PROJECT - The consolidation of applicable, specific, individual types of facility
work, including related collateral equipment, which is required to fully reflect all of the needs,
generally relating to one facility, which have been or may be generated by the same set of
events or circumstances and which are required to be accomplished at one time in order to
provide for the planned initial operational use of the facility or a discrete portion thereof and
whose cost exceeds $2,000. Types of facility projects are:

e Purchase of Land - The acquisition of land by the Government for a monetary
consideration.

e Construction - The erection, installation, or assembly of a new facility, a replacement
facility, or an addition in area or volume to an existing facility.

¢ Rehabilitation - The restoration of a facility or the components thereof to a condition
such that the facility may be effectively used for its designated purpose. In the
process of rehabilitation, the replacement of components or materials need not be of
the same size or character as those moved, but will be selected to meet current firm
demands or needs.

¢ Modification - The work required to change, adjust, or modernize an existing facility,
so that it can be more effectively adapted or used for its designated purpose.

NOTE: Facility project modification exclusions are GSE and movable/relocatable
partitions, which are not a part of the building structure (built in) and are not
included in the definition of collateral equipment, as defined on Page A-1.
These types of partitions are non-collateral equipment and changes to them
are considered rearrangements and do not require facility project approval.
Painting and minor changes to utility services, e.g., telephones, electrical,
and air conditioning outlets, when required to accomplish effective office
partition rearrangement do not require facility project approval.

FACILITY SIGN - Any free-standing or building-mounted display of lettering, symbols or
other indication of the identity, use or occupancy of a building, structure or area.

HARDWARE SUBSTITUTION - The approved usage of an item that is not designated by
the design documentation and is not on the KSC Equivalency List but can be used in place
of the designated items.

HIGHLY DESIRABLE CHANGES - A category assigned to changes for any of the following
reasons:

o To effect a change in operational characteristics which may, if not accomplished
expeditiously, seriously compromise the mission.

e To correct a potentially hazardous condition, this if uncorrected could result in injury
to personnel or damage to equipment.
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¢ To meet significant operational requirements, (e.g., when lead time will necessitate
slipping approved production, activation, or construction if change is not
incorporated).

¢ To accomplish a change requirement, which, if delayed, would cause a schedule
slippage or increase costs.

o To effect a change that will result in substantial reduction in costs and/or flow items.

e Other required change requirements.

INTERIM TURNOVER - Occurs when the facility, system, equipment, and/or documentation
has not been completed to the point that final turnover is possible, but the use or occupancy
of a system (excluding Life Safety systems), pending final turnover is beneficial or necessary
to the program. Interim turnover may occur only upon the satisfactory completion of
appropriate inspection/acceptance testing and documentation of construction discrepancies.
Applicable systems are substantially complete, and incomplete work does not preclude them
from operating as designed, but maintenance by the O&M is required to ensure proper
operation and prevent deterioration until all discrepancies have been corrected, all
documentation is complete, and final turnover has been processed.

KSC REAL PROPERTY - Includes land and, generally, whatever is erected upon or affixed
to the land; providing the items erected upon or affixed to land have an estimated useful life
of at least one year and have a cost exceeding $5,000. Real property is further identified as
follows:

e Land - Includes all acquired interests in land, e.g., owned, leased, or acquired by
permit, but excludes NASA-controlled easements and rights-of-way, which are under
leasehold improvements.

¢ Buildings - Includes buildings owned or leased by or on behalf of NASA and
improvements to NASA-owned buildings and installed property, but excludes
leasehold improvements.

e Other Structures and Facilities - Includes all structures and facilities and installed
property owned or leased by or on behalf of NASA; e.g., storage tanks, gantry
cranes, launch pads, blockhouses, service towers, airfield pavements, roads and
bridges, railroads, monuments, sidewalks, parking areas, and fences, but excludes
leasehold improvements.

e Leasehold Improvements - Includes improvements made by or on behalf of NASA to
lease land, buildings, other structures and facilities, easements, and rights-of-way.

¢ Installed Property - ltems of fixtures and equipment normally required for the
functional use of the building or structure, the removal of which would impair the
usefulness, comfort, or safety of the building or structure will be considered installed
property items to be included as part of the building or structure and accounted for
accordingly. Examples of installed property items to be included as real property
are: plumbing fixtures and equipment; fixed heating, ventilating, cooling, central air
conditioning, electrical and fixed fire protection systems; escalators, overhead crane
runways, components which become part of a system, and other similar built-in or
permanently affixed items.

e Relocatable buildings shall be accounted for as real property, except for nonrigid
structures such as tents and inflatables, which shall be accounted for as personal
property.
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LABORATORY SPACE - Physical space which has been specifically constructed and
equipped for testing, research, and experimentation.

LAUNCH COMPLEX TECHNICAL AREAS

Launch Complex 39 - All areas including the pad areas, the technical structures such as the
VAB high and low bay areas, the mobile launchers, the docks and related equipment, the
115 KV substation, the CCF pad areas, the crawlerway, the waterway, the barges and
associated equipment required for transfer and loading vehicles (which are vehicle peculiar),
the LCC firing rooms and associated equipment areas, and the Space Shuttle orbiter
landing facilities.

Test Areas - The O&M building test (mission) area and other KSC industrial area test
(mission) areas.

NOTE: Additional areas may be defined as launch complex technical areas at a
later date.

MAINTENANCE - That broad range of activities involved in the day-to-day facilities work
required to keep buildings, structures, grounds, utility systems, and collateral equipment in
an effective, usable or working condition to include scheduled preventive maintenance
measures. This work is not required to be projected as facility projects.

MANDATORY CHANGES - A category assigned to change requirements when one or more
of the following conditions exist:

¢ A hazardous condition exists which could cause fatal or serious injury to personnel or
extensive damage or destruction of equipment.
A system required to support a critical test or launch is inoperable.

e A change in organization characteristics develops which, if not promptly
accomplished, may seriously delay the program.

MASTER PLAN - SEE FACILITY MASTER PLAN.

MASTER PLANNING APPROVAL - The written approval, by memorandum or certificate, of
the use or projected use of property. This approval may be specific and explicit, or
conceptual and general. It need not establish a specific site approval when approving an
idea or concept.

MODIFICATION FACILITY PROJECT - See FACILITY PROJECT.

MODIFICATION PACKAGE (MP) - A package containing all of the documentation,
instructions, and planning information necessary for implementation of a requirement.

NEW REQUIREMENTS - See REQUIREMENTS.
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NOT IN CONTRACT (NIC) - Items outside the scope or intent of a particular design or
construction/fabrication/installation contract.

OFFICE SPACE - Areas that have a primary function to provide physical space for desk-
type operations.

ON BASE BORROW AREAS - Approved sites under KSC control from which earth fill is
removed for use elsewhere in the area.

PHYSICAL SPACE - All office buildings, storage facilities, trailers, special purpose buildings,
launch areas, laboratories, checkout facilities, and all other areas of space owned or
controlled by KSC, wherever located.

PROBLEM - A nonconformance fitting or suspected of fitting one of the following conditions:

e Failure or unsatisfactory condition occurring during or subsequent to production
acceptance testing.

o Failure of unsatisfactory condition which occurs prior to acceptance testing that will,
or has the potential to, adversely affect safety, contribute to schedule impact or
launch delay, or result in a design change.

PROBLEM REPORTING - A method for identifying, reporting, analyzing, remedying, and
preventing recurrence of hardware and software problems.

PROGRAM/PROJECT MANAGER - As used in this handbook, includes not only managers
of specific programs/projects such as the Space Shuttle Program but also the institutional
program.

PUBLIC SPACE - Corridors, lobbies, stairways, elevator shafts, and restaurants.

PURCHASE OF LAND FACILITY PROJECT - See FACILITY PROJECT.

QUANTITY/DISTANCE SITE PLAN - The written approval, by memorandum or certificate, of
the maximum quantity of hazardous material permitted at any locations, and the minimum
safety clearance distance necessary on the site.

REAL PROPERTY - See KSC REAL PROPERTY.

REHABILITATION FACILITY PROJECT - See FACILITY PROJECT.

REMEDIAL ACTION - Interim action taken to correct a nonconforming system, article or
material.

NOTE: Remedial action may also be the final action.

REPAIR - That facility work required to restore a facility or component thereof, including
collateral equipment, to a condition substantially equivalent to its originally intended and
designed capacity, efficiency, or capability. It includes the substantially equivalent
replacement of utility systems and collateral equipment necessitated by incipient or actual
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breakdown, and consideration of associated obsolescence. The extent of nature of this
work includes preventive maintenance measures, which are normally accomplished on a
cyclic schedule of greater than one year (See Note).

This work is required to be projected as a facility project if the estimated cost of the work
required is in excess of $2,000.

NOTE: Landscaping, surface patching and protective coating that are
accomplished on a cyclic schedule of greater for more than one year are
excluded and are defined as maintenance. Examples are: caulking,
resealing and painting, patching, slurry coating and patching of roads, curbs
and sidewalks, flashing and restoration of roofs. Questionable cases
should be referred to the Engineering Development Directorate for
resolution.

REPLACEMENT OF LIKE ITEM REQUIREMENT - See REQUIREMENTS

RESPONSIBLE DESIGN ORGANIZATION - The KSC organization that has been assigned
the development or sustaining engineering authority for the facility, system or equipment
involved.

REQUIREMENT - Requirements, as used in this handbook, are defined as follows:

¢ Change Requirements - Established needs for modifications to existing facilities,
systems, and equipment.

o New Requirements - Established needs for new facilities, systems, and equipment.
o Replacement of Like Iltem Requirements - Established needs for replacement of like
items to maintain existing capabilities. The word "requirements," as used in this
handbook represents all types of requirements defined above, unless otherwise

specified.

SIGNIFICANT ENVIRONMENTAL EFFECTS - Those effects which result from physical
and/or from the presence of chemical, physical, or biological agents in the air, water, or soil
which so alter the natural environment that an effect is created on human health or comfort,
on sustaining animal or plant life, or structures and equipment to the extent of producing
economic loss, impairing recreational opportunity, or marring natural beauty.

SITE APPROVAL - The written approval, by memorandum or certificate, of the use of a
facility or property which is specific in its authority and which pertains only to that property or
facility.

SPACE UTILIZATION - Control of physical space, including establishing policies and
standards, assignments and releases. This includes control of the location within approved
sitings, as well as assignment of all trailers.

SPACE FLIGHT, CONTROL AND DATA COMMUNICATIONS - The Space Flight, Control
and Data Communications program is to provide for the operational activities of the Space
Transportation System and tracking and communication system support to all NASA flight
projects.
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SPECIAL PURPOSE SPACE - Bulk storage areas; general warehousing areas; operational
areas; machine shops; schedule rooms; documentation rooms; communication, mechanical,
electrical, and air conditioning rooms; computer rooms; control rooms; and/or other physical
space and areas not specifically identified as office, laboratory, or public space.

STRIPPING - The removal of items where there is no known or planned use for the facility,
system, or equipment utilizing the items being removed.

SYSTEM - One or more equipment items and their interconnecting elements servicing a
common purpose.

TECHNICAL (ENGINEERING) ASSESSMENT - The technical assessment is reviewing a
requirement and arriving at a method of satisfying the requirement which is in the best
interest of the Government. The assessment includes:

o Determining the impact on operations (facilities, system, equipment, schedules,
manpower, and other centers and their contractors).

o Determining the most efficient method of satisfying the requirement.

o Establishing the estimated cost of satisfying the requirement. Determining the
funding, approvals, and documentation required.

TENANT ORGANIZATIONS - All organizations, both civil service and contractor, who report
directly to another NASA center, DOD command, or other Government agency, but require
space and services in or on NASA/KSC-controlled or owned facilities.

UNIQUE EQUIPMENT REGISTER (UER) - A collection of indexed data of NASA equipment
that is generally specialized and not commercially available.

USING ACTIVITY - Can be an individual, a group, an office, a division, a center, an outside
activity, or a combination of any of these having a need for land or facilities in areas under
the control of KSC, or having a requirement for land or facilities on Range Stations, such as
CCAFS.

WAIVER - Granted approval after the fact to use an article or perform an action that does
not meet specified requirements.

P.8 FORMS

a. Department of Defense, DD Form 1149, Requisition and Invoice/Shipping Documents
Department of Defense, DD Form 1354, Transfer and Acceptance of Military Real
Property

KSC Form 1-4, Request for Issuance Clearance

KSC Form 2-122, Configuration Control Board Directive

KSC Form 2-130, KSC Change Evaluation

KSC Form 2-131, Document Continuation Sheet

KSC Form 2-151, Nonconformance Problem Report

KSC Form 7-49, Purchase Request

KSC Form 14-119, Implementation Notification Certificate
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KSC Form 19-15, Support Request

KSC Form 19-33, Procurement Request

KSC Form 21-68, Document Release Authorization

KSC Form 21-122 , Engineering Instruction

KSC Form 21-136, Turnover of O&M and/or Sustaining Engineering Responsibility for
KSC Facilities, Systems, and Collateral Equipment

KSC Form 21-146, Engineering Assessment

KSC Form 21-319, Engineering Support Request

NASA Form 844, Real Property Record — Land

NASA Form 845, Real Property Record — Building

NASA Form 846, Real Property Record — Other

NASA Form 847, Real Property Record - Leasehold Improvements

NASA Form 1045, Real Property Transaction Voucher

NASA Form 1046, Transfer and/or Notification of Acceptance of Accountability of Real
Property

NASA Form 1134, Instructions and Real Property Codes

NASA Form 1509, Facility Project-Brief Project Document

NASA Form 1510, Facility Project Cost Estimate
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ILLUSTRATIONS

Figure 14-1, Numbering of Buildings
Figure 14-2, Numbering of Trailers
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Scott Kerr
Director of Spaceport Services

PROCEDURES

Chapter 1. INTRODUCTION

1.1 PURPOSE

These procedures establish the requirements and assigns responsibilities for the
development and implementation of management controls on facilities, systems, equipment,
and physical space at the John F. Kennedy Space Center, excluding the management of
KSC office, word processing, printing, reproduction, copying, micrographics equipment, and

furniture.

1.2 SCOPE AND APPLICABILITY
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These procedural requirements apply to all KSC organizational elements and to NASA/KSC
contractors in accordance with the provisions of their respective contracts. It covers
management functions of KSC facilities, systems, equipment, and physical space. This
KNPR does not cover systems and equipment under the design control of other NASA
centers. It covers NASA Launch Services Program facilities and equipment only to the
extent that it does not conflict with existing KSC agreements.

1.3 REQUIREMENT

It is a KSC requirement that management of KSC facilities, systems, equipment, and
physical space be accomplished in an efficient and economical manner that eliminating
overlaps or voids in the functions.

1.4 RESPONSIBILITIES

a. The Director of Spaceport Services is responsible for KSC Comprehensive Master
Planning, the KSC Construction of Facilities (CofF) program, land management
planning, historic and archaeological preservation, and for the planning, development,
design, design review process, acquisition, allocation, modification, activation, and
rehabilitation of KSC facilities, systems, equipment, and physical space not under the
sustaining engineering responsibilities of others.

b. Program/Project Managers are responsible for developing, defining, approving, and
issuing program/project-related requirements and plans for facilities, systems, and
equipment in accordance with the requirements specified herein. Program/project
managers are also responsible for:

(1) Concurring in directorate-level program/project implementing plans and procedures.

(2) Interfacing with other organizations of NASA, Government, and industry on
program/project matters.

(3) Developing or approving program/project management intercenter subagreements.
(4) Reviewing and concurring in intercenter/ Government agency subagreements.
(5) Assessing the effectiveness of program/project management subagreements.

(6) Providing funding controls, milestone schedules, and control for program/project
activities.

c. The Directors of Spaceport Services, International Space Station/Payload Processing,
and Shuttle Processing are responsible for sustaining engineering of KSC facilities,
systems, and equipment under their management authority, and are responsible for
developing, implementing, and managing effective control systems to assure that
changes to facilities, systems, and equipment are made at specifically scheduled
times, or milestone dates, and only after approval by the appropriate Configuration
Control Board(s). Heads of primary organizations are responsible for:
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Preparing, or assuring preparation for, implementation procedures, as necessary, in
accordance with the program/project management plans and this procedural
requirements document.

Utilizing physical space assigned to their organizations efficiently; meeting the overall
KSC space allocation goals; and reporting all anticipated shortages or overages to
Spaceport Services as soon as possible.

Providing inputs through the appropriate budget calls for facilities, systems, and
equipment required to perform their missions.

Budgeting, acquiring, utilizing, and disposing of all equipment utilized by them and by
their contractors.

Institutional Safety and Quality Division is responsible for recommending facility
additions or modifications to enhance the risk posture, and for reviewing all sitings of
KSC facilities to assure compliance with explosive safety standards.

The Director of Safety and Mission Assurance responsible for establishing safety,
reliability, maintainability, and quality assurance (S&MA) policy, assessing
conformance of related documents implementing S&MA.

Contract Managers of Joint Base Operations (JBOSC), Checkout, Assembly and
Payload Processing (CAPPS), and Space Flight Operations Contracts (SFOC) are
responsible for assuring their contracts require the following to be accomplished:

Maintaining configuration management for the configured facilities, systems, and
equipment assigned to their contracts.

Coordinating with the Spaceport Services Directorate on items affecting the KSC
Master Plan, Land Management Plan, environment, floodplain and waterway
restrictions, and agreements with the Department of the Interior or other agencies.

Providing for inputs through the appropriate budget calls, for facilities, systems, and
equipment that are outside the responsibility of the contracts or their directorates.

Managing of KSC facilities, systems, equipment, and physical space which have been
assigned to the contractor for management, and, specifically, for sustaining
engineering, modification, repair, and rehabilitation, and for approved new acquisitions.
As a minimum, this management responsibility shall comply with the applicable
requirements of this document.

Chapter 2. REAL PROPERTY MANAGEMENT

21

PURPOSE

This chapter defines requirements and assigns responsibilities for the management of real
property at KSC.
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SCOPE AND APPLICABILITY

This chapter covers the management of all KSC real property, except for physical space
management, which is covered by Chapter 12.

This chapter applies to all KSC organizational elements, to their associated contractors to
the extent specified in their contracts, and tenants at KSC (other NASA installations, other
government agencies, and private organizations). It does not apply to the Department of the
Interior (U.S. Fish and Wildlife Service and the National Park Service).

23

a.

(1)

(2)

()

(1
(2)

24

(1)
(2)
(3)

RESPONSIBILITIES

The Director of Spaceport Services is responsible for the configuration of all KSC real
property.

Heads of operations and maintenance (O&M) organizations through their self-
supporting contractors (Joint Base Operations, Shuttle Processing, and CAPPS) are
responsible for:

Assisting the Director of Spaceport Services in the management of KSC real property,
as delineated in the individual chapters of this Handbook and their respective
contracts.

Performing O&M functions and other functions as defined in KSC management
documents, transition agreements, and/or contracts.

Approving the lease of offsite facilities (for over 30 days) for onsite contractors and
obtaining approval from NASA Headquarters in accordance with NPR 8800.15 and
NPR 8400 for the purchase or lease of trailer units.

The KSC program/project managers are responsible for:
Approving all new requirements for real property.

Validating existing requirements for real property when presented by Spaceport
Services.

GENERAL PROVISIONS

The official real property records required for real property management are
maintained by the JBOSC contractor and managed by the Real Property Accountable
Officer, NASA AF Management & Comprehensive Master Planning Office, Spaceport
Services. At a minimum, the records will contain the following information for all real
property:

Identification

Description
Cost
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(4) Quantity
(5) Location
(6) Life of Requirement

b. The Facility Space Utilization Application (FSUA), maintained in accordance with
Chapter 12, will be managed by NASA AF Management & Comprehensive Master
Planning Office, Spaceport Services.

c. All new requirements for real property, including relocatable buildings (ref. NPR
8800.15), will be screened against the real property records to determine if the
requirement can be met with existing, available real property prior to acquiring new
real property.

d. All existing requirements for real properties, including relocatable buildings, are to be
reviewed at least once annually to determine if the requirement is still valid. If the
requirement is no longer valid, down-moding, phasedown, or disposal shall be
accomplished.

e. Allreal property turned in shall be checked against proposed or validated new
requirements for possible usage. If no requirement exists, down-moding, phasedown,
or disposal shall be accomplished in accordance with approved phasedown plans.

f.  Atleast once every 3 years, a physical inventory will be taken of all real property. The
inventory will be taken on a cycle basis, scheduled in such a manner that the complete
inventory will be accomplished every 3 years. The physical inventory will be
performed in accordance with the requirements of NPR 8800.15.

g. Upon acceptance of the real property, or the work performed by a contractor or NASA
personnel, the NASA representative responsible for monitoring the acquisition or
improvement will, within 30 calendar days, complete and forward NASA Form 1046 to
the Real Property Accountable Officer.

h. Actions affecting the disposition of KSC real property (buildings & grounds) shall be
appropriately coordinated with the Protective Services Branch, Spaceport Services, to
assure adequate protective measures.

2.5 FACILITY PROJECT

a. All facility projects to be implemented on property owned or controlled by the U.S.
Government for which KSC has responsibility shall be properly approved prior to
execution. This applies:

(1) Regardless of source of funds.

(2) Regardless of implementing method, organization, or agent, whether Government or
private.

b. KSC organizations proposing facility projects will normally submit their proposals in the
Construction of Facilities (CoF), Facilities and Related Service Pool and Center G&A
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budgets per Chapter 4. Requirements not identified during the budget process and
planned non-appropriated funded projects will be submitted, at the earliest possible
date, in accordance with Chapter 11.

¢. When required, a Facility Project-Brief Project Document (NASA Form 1509) and a
Facility Project Cost Estimate (NASA Form 1510) shall be completed in accordance
with NPR 8820.2.

d. The Director, Procurement Office, will approve/disapprove NASA Exchange related
facility projects within KSC authority in accordance with NPD 9050.6. Projects not
within Center authority will be forwarded by the Director of Spaceport Services to
NASA Headquarters for approval action.

e. Tenants at KSC (other NASA elements, other Government agencies, and private
organizations) proposing a facility project on KSC-controlled real property must have
the work covered by an appropriate, properly documented Facility Project - Brief
Project Document (NASA Form 1509) and must have the approval of the Director of
Spaceport Services prior to construction award.

2.6 REPAIR

a. Facility repair work, to be carried out either by itself or as a portion of a combined
"maintenance and repair" work effort, will be documented and administered as a facility
project in accordance with paragraph 11.4, when estimated cost is between $50,000
and $500,000.

b. Repair projects whose total estimated cost of the repair work involved is not greater
than $500,000 shall be documented and administered by the responsible O&M

directorate, and where applicable, tenants or agencies, shall prepare a project
approval document (NASA Form 1509) containing the following:

(@) A description of the repair work, including identifying its location (scope/description).
(b) The necessity for the repair (basis of need).

(c) The estimated cost, broken down by labor, equipment, materials, and other.

(d) The repair project document shall be submitted to Spaceport Services for approval
prior to construction award.

(e) Repair projects whose total estimated cost is greater than $500,000 shall be submitted
to the Chief of the Facilities Division, Spaceport Services Directorate, and must be
requested during the annual POP for Construction of Facilities program requirements.

NOTE: Facility repair projects should be handled the same as facility projects.

(f) A copy of the approval document shall be forwarded to the responsible O&M
organization, tenant or agency, so they will initiate repair work.
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Chapter 3. MASTER PLANNING
3.1 PURPOSE

This chapter defines the requirements and assigns responsibilities for the development and
maintenance of a Facilities Master Plan for KSC facilities.

3.2 SCOPE AND APPLICABILITY

a. This chapter covers the master planning of KSC facilities. The principles of master
planning and the control and format of the Master Plan are detailed in NPR 8810.
Provisions of this chapter in conformance with NPR 8800.15 shall manage the
initiation and administration of planning. All existing and future installations, regardless
of size and type of project or source and amount of funding, are included.

b. This chapter applies to KSC organizational elements; to other Government
organizational tenants on KSC; and to KSC and other NASA contractors, in
accordance with the provisions of their respective contracts, which will require
compliance.

c. The following facilities are specifically excluded from the scope of this section:
planning for non-hazardous portable facilities, such as construction trailers.

3.3 OBJECTIVES

The Master Plans are intended to provide a narrative, statistical, and graphic record of
existing real property, buildings, structures, and other improvements. In addition, the plan
will provide a report on the potential development of the installation, facilities, and/or
planned development, as far into the future as current analysis and program plans will allow.
The plans are intended to ensure the most efficient and economical use of controlled real
property; to provide a basis for cooperative planning with local communities and regional,
State, and other governmental agencies. Further, the plan and the review and concurrence
during planning cycles shall assure that NPR 8800.15 in conformance with standards
establishes the use of floodplain and wetlands; and that other environmental control
measures are maintained. The Facilities Master Plan is the basic point of reference for
review and approval of specific projects as a part of the normal budget formulation and
execution process.

3.4 RESPONSIBILITIES

a. The Director of Spaceport Services is responsible for land management matters and
managing the KSC Facility Master Plan and Cape Canaveral Spaceport Master Plan;
as well as other planning studies and tools as shown below:

(1) Preparing and updating the Master Plan.

(2) Briefing the KSC Senior Management on the contents of the Facilities Master Plan
when significant revisions are made, when requested, or as otherwise appropriate.

Page 21 of 61

RELEASED - Printed documents may be obsolete; validate prior to use.



()

(4)
(5

(6)

(7

(8)

9

(10)

(11)

(12)

(13)

(14)

(15)

(16)

KNPR 8830.1
Rev: A-1

Reviewing all proposed requirements for KSC facilities for impact on the Facilities
Master Plan.

Making primary area designations, allocations, and assignments.

Providing master planning capability for the review of excavation permits as required
NPR 8810.

Consulting with other KSC organizations, including Program and Project Managers
and NASA Headquarters, relative to facility names at KSC, and recording NASA
approved facility names in the Facilities Master Plan.

Assuring that Facilities Master Plan data and real property records are compatible.

Submitting the Facilities Master Plan to NASA Headquarters, for review and validation,
at approximately 3-year intervals.

Submitting two copies of the Facilities Master Plan and each revision to NASA
Headquarters.

Providing the 45th SW with two copies of the Facilities Master Plan.

Establishing Quantity/Distance Site Plans in coordination with the appropriate Safety
and Mission Assurance (S&MA), Security, and/or fire protection organizations, which
certify the maximum quantity of hazardous material, permitted at any location and the
corresponding safety clearance distance necessary at the site.

Evaluating proposed sites, or changes to existing sitings, to determine whether
floodplains or wetlands are affected.

Maintaining coordination with other Government agencies and KSC directorates in the
management of the floodplains and wetlands.

Providing survey data for legal descriptions, leases, and easements.

Coordinating land management matters with the Department of the Interior Wildlife
Refuge Manager and other agencies.

Coordinating historic and archaeological preservation and consultation matters with
the State Historic Preservation Officer and National Advisory Council on Historic
Preservation.

The heads of using activities (including the Director of Spaceport Services) are

responsible for submitting projected facilities requirements for development of the
Construction of Facilities (CofF) budget.
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c. The Director of Safety Health & Independent Assessment is responsible for assuring
that the maximum quantity of hazardous material permitted at any location, and the
corresponding safety clearances for proposed sites or changes to existing sitings, are
established and are acceptable from a safety viewpoint.

3.5 GENERAL PROVISIONS

a. Master Planning shall be part of the engineering assessment of proposed
requirements for KSC facilities. As part of the engineering assessment, the proposed
requirement shall be checked against the Facilities Master Plan. All impacts on the
Facilities Master Plan shall be stated in the engineering assessment. All future master
planning and siting actions, if proposed requirements are approved, shall also be
stated in the engineering assessment, with time for completion, including any outside
KSC coordination required, such as the 45th SW.

b. Master planning and siting are required prior to relocating, extending, or modifying by
increasing the dimensions or capacity of an existing KSC facility; changing the hazard
conditions or hazard potential of an existing KSC facility or operation; or constructing a
new facility on KSC or the 45th SW.

c. Items to be considered in master planning siting are: zoning, present and future
missions; terrain; utilities; transportation (public road, parking, railroad, bus, canal);
landscaping; road clearances (building setback, drainage, utilities obstruction, traffic
sight-distance versus speed); fire protection and prevention; line-of-sight clearances;
acoustics hazards; blast hazards; radio frequency (RF) hazards; flight hazards;
security; launch restrictions; weather conditions; coordination with the 45th Civil
Engineer Squadron; floodplains and wetlands; state and federal environmental laws
(Section 4, Executive Order 11752); environmentally hazardous areas; obtaining and
recording of waivers, exceptions, and variations; rights-of-way, easements, and out-
grants; leases; antiquities; endangered and threatened species; cemeteries;
orientation; safety; and compatibility.

d. Results of planning, for integrated communications, instrumentation, and maintenance
will comprise inputs to the Facilities Master Plan so that necessary facilities
requirements will be reviewed and integrated into overall KSC requirements.

e. The Facilities Master Plan revisions will be printed in 430- by 560-millimeter (17- by
22-inch) editions for distribution to NASA Headquarters and other authorized agencies.
Continually updated originals shall be maintained for official use, and copies shall be
made available through the NASA/AF Management & Comprehensive Master
Planning Office, Spaceport Services Directorate.

f. The Facilities Master Plan will provide planners with necessary data on existing
facilities (e.g., buildings, roads, utilities, and lines-of-sight), which will aid in the
development of realistic programming estimates.

dg. Advanced master planning will insure that sufficient real estate is available for
projected needs and will insure orderly and efficient installation development while
avoiding siting conflicts, piece-meal siting, and day-to-day planning.
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h. The Office of Chief Counsel will be consulted for appropriate legal advice when a
potential conveyance or granting of any permit or license is involved in the master
planning of KSC facilities.

i All area plans, vicinity plans, and detail site plans will be prepared by, or approved by,
NASA/AF Management & Comprehensive Master Planning Office, Spaceport Services
Directorate, prior to official release for any purpose, including construction/installation
contracts.

3.6 PROCESSING OF FACILITY REQUIREMENTS

See Chapter 12 for the processing of KSC facilities requirements.

Chapter 4. BUDGETING

41 PURPOSE

This chapter defines requirements and assigns responsibilities for development of facilities,
systems, and equipment budgets at KSC.

4.2 SCOPE AND APPLICABILITY

This chapter covers the development of the Construction of Facilities (CofF); Facilities and
Related Service Pool and Center G&A budgets for KSC facilities, systems, and equipment.
This chapter is applicable to all KSC organizations and their associated contractors.

4.3 RESPONSIBILITIES

a. The Director of Spaceport Services is responsible for:

(1) Managing the KSC CofF program budget development and implementation, including:

(@) Issuing CofF call to KSC primary organizations for budget year and associated 5-year
plan requirements.

(b) Performing technical assessments of requirements.

(c) Developing proposed budget year and associated 5-year plan requirements for each
fiscal year CofF program.

(d) Developing and coordinating fiscal year proposed CofF program requirement content
and priorities with KSC primary organizations.

(e) Submission of fiscal year proposed CofF program to NASA Headquarters for approval.

(2) Providing budget inputs for Facilities and Related Service Pool and Center G&A
budgets for facilities, systems, and equipment in accordance with this chapter.
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Serving as the focal point and KSC repository for requirements and related technical
justification for facilities, systems, and equipment projects within the scope of
Spaceport Services responsibility. In this capacity, will serve as the point of contact
with NASA Headquarters and other NASA Centers.

Managing the KSC ROS and PMS budget and issuing KSC ROS and PMS
budget/POP calls and guidelines.

Preparing and presenting the ROS and PMS budget/POP to the Center Director.
Participating in budget/POP presentations.
The KSC program/project managers are responsible for:

Managing program/project budget/Program Operating Plan (POP); issuing
program/project budget calls and guidelines.

Providing program/project requirements.

Supporting the engineering activity during technical assessments.

Participating in the development of facilities, systems, and equipment priority lists and
having the prime responsibility to establish the priorities for respective intra-directorate
program/project related requirements.

Participating in Spaceport Services CofF budget presentation to KSC program/project
managers with the program/project managers' primary concern being that of review

and validation of their program/project requirements and justifications.

Supporting the Director of Spaceport Services in the Center Director's Facilities
Utilization Review Board presentation.

Identifying and justifying CofF requirements to the appropriate program offices and
ensuring operating plan consistency.

Taking lead for the budget/POP.

Preparing and presenting the budget/POP to the Center Director.

Heads of primary organizations are responsible for:

Submitting facilities, systems, and equipment budget requirements for program/project
managers, ROS and CofF requirements to the Director of Spaceport Services, in

accordance with this chapter.

Supporting the engineering activity during technical assessments.
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(3) Participating in Spaceport Services CofF budget presentation to the KSC
program/project managers and KSC primary organizations, the KSC Program/Project
budget presentations, and the Spaceport Services ROS budget presentations.

(4) Supporting the Director of Spaceport Services, the program/ project managers in their
budget/POP presentations to the Center Director.

4.4 GENERAL PROVISIONS
a. Budget preparation shall be in accordance with the requirements of NPR 8820.2.

b. Facilities, systems, and equipment acquisition, disposal, design, construction, repair,
modifications, and/or rehabilitation shall be properly approved prior to execution. This
applies to all projects sited on land owned or controlled by the U.S. Government for
which KSC has responsibility and is applicable regardless of source of funds or
regardless of implementing methods, organization, or agent - whether Government or
private.

c. All requirements for facilities, systems and equipment acquisition, disposal, design,
construction, modification, and/or rehabilitation shall be submitted to the responsible
design organization for assessment and inclusion in the budget/POP. This does not
include equipment under the management of the Director of Spaceport Services and
the equipment, systems, and facilities related to exhibits under the management of the
Director, External Relations & Business Development, (see Chapter 3) and equipment
supplied by another NASA Center where KSC is not responsible for the design.
Projects will not be divided to avoid established fund limitations and approval levels.

d. Requirements for facilities, systems, and collateral equipment projects to be funded by
non-appropriated funds, such as Exchange Council funds or concessionaire service
improvement account funds, will be submitted to the Director of Spaceport Services for
appropriate action. (Reference NPD 9050.6)

4.5 PROCESSING OF BUDGET REQUIREMENTS

a. The CofF budget review and approval cycle processing shall be in accordance with 4.6
below.

b. The Facilities and Related Service and Center G&A budget/POP review and approval
cycle processing shall be in accordance with 4.7 below.

c. Processing of budget/POP for equipment shall be under the management of the
Director of Spaceport Services.
4.6 CofF BUDGET DEVELOPMENT, REVIEW, AND APPROVAL

a. The KSC CofF budget call shall be issued by the Director of Spaceport Services to the
KSC primary organizations with a submission and review schedule.
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b. Based on guidelines received, the KSC primary organizations shall prepare and submit
their requirements in accordance with the requirements of the CofF budget call.

c. The proposed requirements shall be assessed, reviewed, and approved for inclusion in
the presentation of the proposed budget.

d. Following assessment and review within Spaceport Services, the proposed budget, in
priority order, will be forwarded to the KSC program/project offices and KSC primary
organizations for review and resolution of differences, prior to KSC program/project
manager final coordination.

e. Spaceport Services shall coordinate the proposed budget with the KSC
program/project managers and directors of KSC primary organizations for review and
concurrence.

f. Spaceport Services shall formulate the proposed budget consistent with the
Program/Project Operating Plan for Program Direct requirements and budget year
mission support guideline marks. The proposed CofF budget will then be presented to
the KSC Center Director for approval.

g. Spaceport Services shall prepare the necessary budget documentation in accordance
with budget year Headquarters guidelines.

h. After the Center Director's approval, Spaceport Services will submit the proposed CofF
program budget to NASA Headquarters. A transmittal letter to the KSC Chief Financial
Officer for inclusion in the Center Budget submittal shall also be sent to NASA
Headquarters.

4.7 FACILITIES AND RELATED SERVICE POOL AND CENTER G&A BUDGET/POP
DEVELOPMENT, REVIEW, AND APPROVAL

a. Upon receipt of the Facilities and Related Service and Center G&A call and guidelines
from NASA Headquarters, the Chief Financial Officer will compile a complete set of
KSC programmatic and budgetary/POP guidelines using the NASA Headquarters' call
letter and guidelines from KSC program/project managers. The call will direct that
facilities requirements and Facilities and Related Service Pool and Center G&A
equipment requirements be forwarded to the responsible design organization, in
accordance with Chapter 12 of this KNPR, and that equipment requirements to be
funded from Facilities and Related Service Pool and Center G&A will be forwarded to
Spaceport Services.

b. Institutional facilities, systems, and equipment requirements will be included in the
Facilities and Related Service Pool and Center G&A budget/POP by Spaceport
Services who will give an assessment to the individual Directors, make a dry-run
presentation to the KSC Chief Financial Officer, and then present the budget/POP to
the Center Director for approval.

C. Facilities, systems, and equipment requirements shall be assessed, reviewed, and
approved for inclusion in the proposed budget/POP.
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d. To arrive at a final proposal, the proposed facilities, systems, and equipment portion of
the budget/POP will be reviewed in working-type meetings with KSC program/project
office personnel. The proposed facilities, systems, and equipment portion of the
budget/POP will then be forwarded to the KSC program/project managers and
directors of primary organizations.

e. The KSC program/project managers will prepare their respective budget/POP, give
their assessments to the individual Directors, make a dry-run presentation to the KSC
Chief Financial Officer, and then present their respective budget/POP to the Center
Director for approval.

f. Following the Center Director's approval, the Facilities and Related Service Pool and
Center G&A budget/POP will be forwarded to the KSC Chief Financial Officer for
submission to NASA Headquarters.

Chapter 5. REAL PROPERTY

5.1 PURPOSE

This chapter defines requirements and assigns responsibilities for the accounting, recording,
and reporting of real property.

5.2 SCOPE AND APPLICABILITY

This chapter covers all real property under the management of KSC. This chapter applies to
all KSC organizational elements, KSC contractors to the extent specified in their contracts,
and tenants at KSC (other NASA installations, other Government agencies, and private
organizations) except the Department of the Interior (U.S. Fish and Wildlife Service and the
National Park Service).

5.3 RESPONSIBILITIES

a. The Director of Spaceport Services is responsible for:

(1) Maintaining detailed records for all real property under the management of KSC.

(2) Establishing controls necessary to ensure that real property records are kept current.

(3) Preparing leases and easements for all real property under KSC management.

(4) Advising and assisting KSC management regarding real property accountability
matters.

(5) Directing periodic physical inventory and reconciling with the Financial Management
Office the real property records with applicable fixed asset subsidiary ledger accounts.

(6) Preparing real property management reports required by KSC management and NASA
Headquarters.
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(7) Ensuring implementation of NASA Headquarters policy and procedures in connection
with real property matters.

(8) Coordinating the disposal of real property based on the Center's present and future
missions.

(9) Maintaining contact and coordination with NASA Headquarters, other Centers,
Department of the Interior, and other Government agencies relative to real property
accountability.

(10) Assigning numbers to all KSC buildings, facilities, and office type trailers (see Chapter
14).

(11) Obtaining building and facility numbers from JBOSC for NASA accountable facilities
located at Cape Canaveral Air Force Station (CCAFS).

(12) Obtaining equipment nameplate data as required.

(13) Assuring that the requirements of NPR 8800.15 concerning certain real property
acquisition actions are met and that feedback to the Director, Facilities Engineering
Division, NASA Headquarters, is provided.

b. The Chief Financial Officer is responsible for maintaining financial capitalization criteria
for real property and coordinating financial management policies with affected
organizations.

¢c. Heads of primary organizations will provide to the KSC Real Property Accountable
Officer, Spaceport Services Directorate, Requisition and Invoice/Shipping Documents
(DD Form 1149) or other bills of material, the cost of labor and benchstock, and the
name and phone number of a technical contact for all modifications to real property,
including the installation or removal of installed equipment valued at more than $5,000,
and facilities work estimated to cost $5,000 or more.

5.4 GENERAL PROVISIONS

a. The real property records will be maintained by the JBOSC contractor and managed
by the KSC Real Property Accountable Officer, NASA AF Management &
Comprehensive Master Planning Office, and Spaceport Services Directorate.

b. Copies of all documents pertaining to real property transactions, such as acquisition,
disposal, leases, and permits will be included in the real property records.

c. The real property records managed by the Real Property Officer, serve as subsidiary
records to the general ledger control accounts maintained by the General Accounting
Office. Costs recorded in subsidiary records must be in agreement with the general
ledger accounts.
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Pursuant to NASA FMM 9252-10, record balances for capitalized real property will be
reconciled with the financial accounts at least semiannually.

Criteria to be used in determining items to be capitalized as real property are
contained in FMM 9252-3.

Real property records will be maintained on a current basis. Transactions involved in
maintaining property records are as follows:

Acquisitions of real property - Necessitates an addition to real property records.
Disposals of real property - Necessitates a deletion in real property records.

New Construction - Necessitates an addition to real property records. This transaction
should be made at the time of beneficial occupancy, physical completion of facility, or
when title is invested in NASA, whichever occurs first.

Addition or expansion of an existing facility —Necessitates an addition to real property
records to reflect the physical increase.

Modifications - Changes to the arrangement or physical characteristics of an existing
facility, so that it will be more effectively utilized for its designated purpose, will
necessitate an adjustment of the real property records when the total cost is $5,000 or
more and when it has been determined that the modification is a capital improvement.

Installation, removal, or replacement of installed property - The installation or removal
of a complete item of installed property will necessitate an adjustment to the real
property records when the cost of the item is $5,000 or more. The replacement of an
installed property item will necessitate both debit and credit adjustment of the real
property records when the cost of either item being removed or the replacement item
is $5,000 or more. Installation costs are excluded in the above instances.

Discrepancies noted in physical inventory — Will necessitate debits and/or credits to
the real property records without a documented voucher stating the conditions or
reasons for adjustment.

Granting of leases and easements shall be in accordance with NPR 8800.15 and 14
CFR 1204.503 and 1204.504. Requirements for leases and easements are
determined by the user organization. Once the determination and justification have
been made by a user organization that a land use is required, the Real Property
Accountable Officer has the responsibility to prepare, coordinate, and monitor all
leases and easements. Prior to submittal to NASA Headquarters for approval, the
request is reviewed by the KSC Chief Counsel's Office and the user organization, to
ensure that all criteria are met. Upon approval by the Director, Facilities Division,
NASA Headquarters, and acceptance by the Grantee, the agreement is then reviewed
by affected organizations prior to the Center Director's approval. A copy will be
provided to general accounting for those agreements involving the collection of funds.
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The KSC Real Property Accountable Officer will prepare the following NASA record
forms. They will be prepared in accordance with Instructions and Real Property codes,
NASA Form 1134.

NASA Form 844 Real Property Record — Land

NASA Form 845 Real Property Record — Building

NASA Form 846 Real Property Record — Other

NASA Form 847 Real Property Record — Leasehold Improvements
NASA Form 1045 Real Property Transaction Voucher

When acquisitions, modifications, alterations, or other capital improvements to real
property are being accomplished by installation/construction contract, a Transfer
and/or Notification of Acceptance of Accountability of Real Property (NASA Form
1046) will be prepared per Appendix F, for the transfer and acceptance of
accountability of the real property. Also, DD Form 1149, Requisition and
Invoice/Shipping Document will be prepared giving complete manufacturer's name
plate data for each item of installed equipment costing $5,000 or more and will be
attached to the NASA Form 1046. The Forms 1046 and 1149 will be prepared by the
Contracting Officer Representative and forwarded to the KSC Real Property
Accountable Officer. When an acquisition or improvement is accomplished by the
Corps of Engineers, transfer will be by DD Form 1354. These forms are to be used
primarily for:

Effecting transfer of real property between KSC and other NASA installations or
Government agencies.

Providing transfer and acceptance of accountability of installation/construction work
performed by a contractor or by NASA personnel.

When acquisitions, modifications, alterations, or other capital improvements to real
property are being accomplished by a modification package, or when modifications
(including installation, removal, and/or relocation) of real property involving facilities
work estimated to cost $5,000 or more, or installed equipment valued at $5,000 or
more are being accomplished the following will be provided to the KSC Real Property
Accountable Officer within 30 days after completion of the work.

The organizational unit obtaining materials/equipment associated with a modification
will provide a copy of the DD Form 1149's or other bill of materials with the total cost
and cost per item of at least the equipment items shown on the forwarded copy.

The O&M organization performing modifications work will provide the cost of labor and

benchstock expended for each modification project, the project control number or other
identifying number, and the name and phone number of a technical contact.
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The KSC Real Property Accountable Officer will forward one copy of NASA Form 1045
with a copy of the pertinent DD Form 1354 or NASA Form 1046, to the General
Accounting Office.

The KSC Real Property Accountable Officer will perform field checks to become
familiar with work performed, to check the NASA Form 1046 and DD Form 1149
received, to obtain equipment name plate data, if required, and to affix real property
identification tags to the new real property installed equipment.

Under the direction of the KSC Real Property Accountable Officer, building numbers
will be assigned JBOSC, after construction has started, but before completion, to
facilitate the preparation of maintenance records and space assignments.

CCAFS building numbers will be obtained by the KSC Real Property Accountable
Officer from the CCAFS Facilities Programs.

Building numbers will be changed or retired when one or more buildings, through
modification, are joined or separated.

An alpha suffix will be used in conjunction with a building number where two or more
buildings are closely related as to function or in their support, such as an equipment
room. This is done only when they fall close to or within the same grid.

When two or more buildings fall within the same grid and are not related, a number
from an adjoining grid will be used, after it has been determined that the possibility of
that number being used is remote.

The following types of facilities will not be numbered:

Septic tanks.

Transformer substations, when in direct support of a numbered building or facility.
Walkway bridges.

Underground storage tanks, when in support of a numbered building or facility.
Cooling towers, when in support of an adjoining building or facility.

The KSC Real Property Accountable Officer will furnish real property documents, as

required by NPR 8800.15, to the, Facilities Engineering Division (Code JX), NASA
Headquarters.

5.5 PROCESSING OF REAL PROPERTY REQUIREMENTS

See Chapter 12 for processing of real property requirements.

Chapter 6. PROBLEM REPORTING AND CORRECTIVE ACTION
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6.1 PURPOSE

This chapter defines requirements for nonconformance and problems associated with KSC
facilities, systems, and equipment that affect fit, form, or function of baseline items identified
as “configured” per KSC'’s Configuration Management Data System.

6.2 SCOPE

This chapter covers KSC facilities, systems, and equipment for which KSC has design
responsibility in accordance with the applicability requirements of KNPR 8040.1.

6.3 AUTHORITY

All problems that affect KSC facilities, systems, and equipment shall be reported and
processed in accordance with the requirements of KNPR 8720.1.

6.4 DOCUMENTATION

Closeout of any problem report that affects fit, form, or function of configured baseline items
shall require approval by the cognizant KSC Configuration Control Board and a technical
documentation revision. Documentation revisions shall be approved and released by DRA
according to KDP-KSC-P-1537.

Chapter 7. TURNOVER OF OPERATIONS AND MAINTENANCE AND/OR SUSTAINING
ENGINEERING RESPONSIBILITIES FOR FACILITIES, SYSTEMS, AND COLLATERAL
EQUIPMENT

7.1 PURPOSE

This chapter defines requirements and responsibilities for turning over operations and
maintenance (O&M) and/or sustaining engineering responsibilities for facilities, systems, and
collateral equipment under the management control of KSC.

7.2 SCOPE AND APPLICABILITY

This chapter covers the turnover of O&M and/or sustaining engineering responsibilities of
entire facilities, systems, or collateral equipment, or portions thereof. This section applies to
all KSC organizational elements and to their associated contractors to the extent specified in
their respective contracts.

7.3 RESPONSIBILITIES
a. The Director of Spaceport Services is responsible for:
(1) Coordinating with each operations directorate to determine the O&M and/or sustaining

engineering responsibilities for each system to be turned over to the operations
directorates.
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Assuring that the operations directorate receives a complete set of released
engineering and procurement documentation, and that complete up-to-date
documentation is available through the documentation centers at the time of turnover.

NOTE: Deficiencies will be identified and scheduled for delivery. Responsibility for
ensuring timely and complete resolution of deficiencies will remain in
Spaceport Services.

Determining, in coordination with the responsible operations directorates, the timing of
the turnover of O&M and/or sustaining engineering responsibility (initially or when
subsequent actions dictate).

Determining, in conjunction with the responsible operations directorates, the necessary
data package (as-built drawings, schematics, certificate of completion of construction
for environmental systems, O&M Requirements and Specifications Documentation
(OMRSD), parts list, Critical Items List (CIL), Single Failure Point (SFP) assessments,
Failure Modes and Effects Analyses (FMEA's), etc.) and transmitting it on KSC Form
21-136, (Turnover of O&M and/or Sustaining Engineering Responsibility for KSC
Facilities, Systems, and Collateral Equipment, to the operations directorate(s) for
turnover of O&M and/or sustaining engineering.

Arranging for services required to maintain a facility, system, and/or collateral
equipment in acceptable condition until such time as assignment of O&M responsibility
to an operations directorate can be arranged, unless the user has accepted interim or
partial turnover. In this case, the user will be responsible for arranging for the services
required to maintain the facility, systems, and/or collateral equipment.

Determining, in conjunction with the operations directorates, the necessity or
desirability of turning over (interim turnover) a partially completed facility, system, or
collateral equipment for O&M, prior to final acceptance. Assuring that a KSC Form 21-
136 is processed within 10 working days of the agreement.

Assuring that the facilities, systems, and/or collateral equipment scheduled for turnover
have been successfully tested, documented, and accepted (partial facilities, systems,
and equipment, with the exception of life safety systems, may be considered for
interim turnover, prior to final acceptance) and that the operations directorates have
participated fully in the planning and conduct of these activities. The O&M will be
provided an acceptance test planning schedule and will be notified at least 24 hours
prior to the acceptance test of any schedule changes.

Providing final O&M turnover of facilities, systems, and/or collateral equipment that
fulfill the mandatory code requirements and that perform their intended functions or
listing and defining open discrepancies.

Coordinating with the operations directorates to plan and arrange project schedules,
facility/system access, outages, downtime, work windows, and/or temporary O&M and
sustaining engineering interfaces; prior to modifications, refurbishments, and repairs
that will not be accomplished by the O&M.
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Providing the Supply and Equipment Management Officer a copy of the KSC Form 21-
136, in advance of the schedule turnover, so that transfer of accountability of
controlled personal property can be accomplished. Purchased equipment will be
transferred by DD Form 1149, with documentation and sustaining engineering being
transferred by KSC Form 21-136.

Assuring the transfer of all applicable engineering documentation to the sustaining
engineering contractor(s) immediately after turnover agreement.

Identifying, 60 days prior to turnover, any unique test equipment, initial spares, and
training that will be provided to the O&M.

Determining the date of final inspection/walkdown and providing the operations
directorates 10 working days notice and providing the operations directorate with two
sets of as-built drawings or current construction drawings, 5 working days prior to final
inspection.

The Directors of Shuttle Processing and International Space Station/Payload
Processing, and Spaceport Services, are responsible for ensuring:

Coordination with Spaceport Services in the testing and acceptance of facilities,
systems, and collateral equipment.

Acceptance of O&M and/or sustaining engineering responsibility on KSC Form 21-136
for facilities, systems, and/or collateral equipment, when properly turned over by
Spaceport Services. Signature and return of the original form to the originator and the
contractor signature, if direct transfer between the contractor and Spaceport Services
is desired by the O&M.

Coordination with Spaceport Services to plan and arrange project schedules,
facility/system access, outages, downtime, work windows, and/or temporary O&M and
sustaining engineering interfaces; prior to modifications, refurbishments, and repairs
that will not be accomplished by the O&M.

Cooperation with Spaceport Services in the turnover determination (interim turnover)
of partially completed facilities, systems, or collateral equipment for O&M, prior to final
acceptance.

Delivery of up-to-date Operations and Maintenance Documentation (OMD) to
Spaceport Services, if required, prior to major modifications, refurbishment, and
repairs.

The establishment of contact points within their directorates for turnover transactions.

That all requirements, including training, initial spares, and unique test equipment to be
provided as part of the project are defined.

NOTE: These requirements shall be provided no later than the final design review.

Page 35 of 61

RELEASED - Printed documents may be obsolete; validate prior to use.



KNPR 8830.1
Rev: A-1

7.4 GENERAL PROVISIONS

a. Turnover of O&M and/or sustaining engineering responsibility for facilities, systems,
and collateral equipment will be recorded on KSC Form 21-136.

b. Final determination of O&M responsibility will be jointly discussed and confirmed
between the cognizant operations directorates and Spaceport Services prior to
initiation of interim or final turnover actions. If the discussion reveals split O&M
responsibility, each responsible operations directorate will identify its respective areas
of responsibility in writing to Spaceport Services and provide a copy to the other
operations directorates involved in the turnover. Spaceport Services will provide a
separate KSC Form 21-136, and data pack, to each O&M organization, if more than
one is identified.

NOTE: The Directorates involved in the facility will be jointly responsible for the
determination of O&M responsibility, no later than the completion of the final
design review. Further, the cognizant O&M organization must be aware of all
changes made during construction.

c. Where it is determined to be in the best interest of the Government, interim turnover of
facilities, systems, or collateral equipment to the appropriate operations directorates
will be executed before considering contractor maintenance from an outside source
(see 7.3.a.(5)). During interim turnover, specific maintenance responsibilities are to be
identified by all parties, utilizing KSC Form 21-136.

d. If O&M and/or sustaining engineering responsibilities are not acceptable to the
operations directorates, it is mandatory that a memorandum explaining the reasons for
nonacceptance be forwarded to the originator of the KSC Form 21-136, within 20
working days after receipt of proposed turnover agreement. If accepted, the KSC
Form 21-136 must also be returned to the originator within 20 working days. For large
or complex turnovers, extensions to the response time for acceptance or rejection will
be mutually agreed to in advance.

(1) When the O&M organizations participate in design reviews and have the opportunity to
critique the design prior to award of contract, refusal to accept a turnover will not
normally be based on requirements which were not identified during the design
reviews. Changes in operational requirements and/or the need, to include mandatory
code requirements subsequent to project design, should be identified by O&M
organizations on a timely basis and must be jointly worked by the operations and
design directorates.

(2) These "Not in Contract" (NIC) items will be submitted by the operations directorate(s)
to Spaceport Services for disposition. The applicable project manager will respond by
memorandum to the operations directorate(s) with a firm plan of disposition within 20
working days after receipt of the NIC list. This disposition will be based on project
resources required to accomplish the task and validity of the requirement. Every effort
will be made to resolve the NIC items with the operations directorates, particularly
those involving safety and/or environmental regulatory issues.
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(3) "Punchlist" items (deficiencies between the product and contract documentation) will
be submitted by the operations directorates to Spaceport Services for resolution and
the operations directorates advised of the disposition prior to the issuance of the
turnover package. Any "NIC" item received as a "Punchlist" item will be tracked
separately from contractual punch list items, and forwarded immediately to Spaceport
Services, and project manager will take action as required by the preceding paragraph.

e. For Spaceport Services designed modifications implemented by the O&M on facilities,
systems, or collateral equipment, for which they already have O&M and sustaining
engineering responsibility, the operations directorates will perform modifications upon
release of the El, and will be responsible for O&M and sustaining engineering upon
completion of implementation.

f. Accountability for all controlled personal property will remain with the Supply and
Equipment Management Officer until such time as the operations directorates turn
over O&M to a contractor (e.g., SFOC JBOSC, CAPPS). At that time, the Supply and
Equipment Management Officer will transfer accountability to the appropriate
contractor.

d. Accountability for real property and collateral equipment will remain with the Real
Property Accountable Officer.

h.  For projects on CCAFS, where acceptance of O&M responsibilities requires an Air
Force contract change, Spaceport Services will provide an advance notice to 45 SW
through the responsible operations directorates at least 90 days prior to the planned
O&M turnover date. For contracts having duration of less than 90 days, the O&M will
be notified within 7 days after contract award.

Chapter 8. REVALIDATION OF EXISTING REQUIREMENTS FOR KSC FACILITIES,
SYSTEMS, AND EQUIPMENT

8.1 PURPOSE

This chapter defines requirements and assigns responsibilities for revalidation of existing
requirements for KSC facilities.

8.2 SCOPE AND APPLICABILITY

This chapter covers the revalidation of all requirements for KSC facilities in accordance with
NPR 8800.15.

8.3 RESPONSIBILITIES

a. The Director of Spaceport Services is responsible for periodically conducting a review
of existing requirements for and utilization of KSC facilities.

b. Heads of all KSC organizations are responsible for supporting Spaceport Services in
reviewing existing requirements for and utilization of KSC facilities.
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c. KSC program/project managers are responsible for revalidating existing requirements
for KSC facilities.

8.4 GENERAL PROVISIONS

a. Revalidation of requirements for and utilization of KSC facilities will be accomplished at
approximately one-year intervals.

b. Other reviews will be conducted, as required, when programmatic requirements have a
major impact on KSC facilities.

¢. The heads of KSC organizations will furnish to Spaceport Services the names of
persons who will interface with the Spaceport Services Facility Utilization Planner for
revalidation of existing requirements.

d.  When the results of a review indicate underutilization of major facilities, no action
relative to actual disposal will be taken prior to obtaining the concurrence of the
Center’s Senior Management Staff.

Chapter 9. TECHNICAL DOCUMENTATION RECORDS AND RELEASE SYSTEM
9.1 PURPOSE

This chapter defines requirements and assigns responsibilities required to maintain a
complete and accurate facilities, systems, and equipment technical documentation records
and release system.

9.2 SCOPE AND APPLICABILITY

This chapter is applicable to all facilities, systems, and equipment at Kennedy Space Center
and applies to all KSC organizational elements.

9.3 RESPONSIBILITIES

a. The Director of Spaceport Services is ultimately responsible for the maintenance of
KSC facilities, systems, and equipment technical documentation records and a release
system, which will assure uniformity in release and retrieval at any KSC documentation
center.

b. The Directors of International Space Station/Payload Processing, Expendable Launch
Vehicle and Payload Carriers Program, Spaceport Engineering & Technology, and
Shuttle Processing are responsible for assuring that their sustaining engineering
contractors comply with the requirements of this chapter.

9.4 GENERAL PROVISIONS

a. Technical documentation shall be prepared in accordance with GP-435, Volumes | and
II, and KSC-DF-107.
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b. A uniform record/release system shall be maintained for the formal release of all
technical documentation required for use in the management of KSC facilities,
systems, and equipment in accordance with KDP-P-1293.

c. Arepository for all facilities, systems, and equipment technical documentation masters
shall be maintained and shall provide the following:

(1) Filing, indexing, and ultimate retirement of technical document masters.

(2) Fast, efficient retrieval of technical documentation originals, and copies of single items,
as well as groups of related items (e.g., drawings, drawing change documents, and
parts list; all subsystem/equipment drawings for a particular system).

(3) An orderly historical record of the original configuration and all changes thereto.

d. A cross-referencing function shall be maintained to assure that mutually dependent
documents are cross-referenced to one another.

e. A capability will be maintained to provide data and documentation in support of
program/project baselines; i.e., Preliminary Design Reviews (PDR's), Critical Design
Reviews (CDR's), Design Certification Reviews (DCR's), and Configuration Inspections
(Cl's). The data system shall be capable, as a minimum, of providing a printout of the
technical documentation defining the end item at the time of baseline review. The data
elements must include those documents which identify each part and its precise
configuration at any level of assembly required to support KSC activity. As a minimum
these data elements include:

(1) Document Type (e.g., drawing, specification, plan).

(2) Document Number.

(3) Document Title (or descriptive noun).

(4) Revision.

(5) Engineering Order (EO) Number.

(6) Modification Package Numbers.

(7) Modification Package Closeout Date.

(8) Effectivity.

(9) DRA Number.

(10) DRA Release Date.

(11) Program Control Number (PCN) and Program Change Identification Number (PCIN),
when applicable.

(12) System Identifier (number and nomenclature)

(13) Location.

f. When it is necessary to issue advanced information, preliminary release of incomplete
documentation may be authorized. When a preliminary release is made, the word
"Preliminary" and the date shall be indicated on all sheets of the document.

9.5 PROCESSING
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All technical documentation shall be processed (preparation, review, approval, release,
filing, indexing, microfilming, retrieval, etc.) in accordance with GP-435 and KDP-P-1293.

Chapter 10. SIGNS
10.1 PURPOSE

This chapter defines requirements and assigns responsibilities for the management of signs
at KSC.

10.2 SCOPE AND APPLICABILITY

This chapter covers the management of facility, street name, traffic control, and construction
contractor signs at KSC. This chapter applies to all KSC organizational elements, to their
associated contractors to the extent specified in their contracts, and tenants at KSC (other
NASA installations, other Government agencies, and private organizations).

10.3 RESPONSIBILITIES

a. The Director of Spaceport Services, or representative, is responsible for:

(1) Reviewing, coordinating, and approving support requests which delineate facility sign
requirements.

(2) Reviewing, coordinating, and approving all street name sign requests.
(3) Reviewing and approving all construction contractor signs prior to installation.

(4) Ensuring that all traffic control, roadside or median signs are installed in accordance
with Department of Transportation Regulations.

b. The Director, External Relations & Business Development, is responsible for:
(1) Approving sign/sign requirements used in conjunction with KSC Visitors Complex.

(2) Reviewing requests for all roadside and median signs, other than traffic control, prior to
their erection.

c. The Chief, Protective Services Branch, is responsible for reviewing and approving
requests for all traffic control, roadside, or median signs prior to their erection.

10.4 FACILITY SIGNS

a. Facility and/or function identification signs will be used at any building or facility, which
houses personnel. They shall be used at all facilities or areas, which require frequent
visitation by personnel other than the employees normally working at that location.
Examples are: Dispensary, Locksmith, Supply, Shipping and Receiving, Security, and
Pass and Identification. The signs shall identify the name and building number as
shown in the official Facilities Master Planning and Real Property records. They shall
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not show the company name or logo of any NASA support contractor. Signs
identifying other Government agencies, which utilize facilities within KSC, shall
conform to this chapter.

NOTE:
1. KSC Visitors Complex signs are exempt from facility sign requirements.
Signs/sign requirements for this facility are to be approved by the
Director, External Relations & Business Development.

2. KSC Press Site must conform to the KSC sign requirements for building
numbers. However, the press will include an affiliation logo to aid visitors
in finding the proper location or for broadcast purpose. The NASA Press
Site Manager must approve the affiliation size and location.

b. All facility and/or function signs used at KSC shall be in conformance with the design,
fabrication, and erection requirements established in KSC-SPEC-F-0009.

¢. Requests for facility signs shall be prepared on a Support Request (SR), KSC Form
19-15, and forwarded to the KSC Real Property Accountable Officer, for review,
coordination, and approval. Aspects reviewed will include: requirements outlined in
KSC-SPEC-F-0009; proposed location of sign; and interference with existing or
planned elements of the facility, utility lines, or other such structures. Coordination will
include Protective Services Branch and External Relations & Business Development,
when applicable. Following approval, the SR will be forwarded to the present base
support contractor for implementation.

d. Facility signs shall be located so they will identify the facility without obstructing access
to either the facility or adjacent utilities. They shall also be situated so they will not
obstruct sight distances or otherwise create traffic hazards. Generally, this will mean
that facility signs will be sited to identify the main entrance to a building or area and will
be placed on the facility side of any ditch.

10.5 STREET NAME SIGNS

Street name signs shall indicate the name identification of the street as shown on the
currently approved Facilities Master Plan. Street name signs and posts shall be positioned
at each intersection, mounted with their faces parallel to the streets they name, as close to
the corner as practicable and where they can easily be seen by motorists and pedestrians.
At cross streets two assemblies are required, on diagonally opposite corners. At other
intersections, one assembly is required.

10.6 TRAFFIC CONTROL AND ROADWAY SIGNS

Traffic control signs shall be located and positioned in accordance with the standard
established in D6.1 by the U.S. Department of Transportation, Federal Highway
Administration. The number of traffic control signs shall be limited to the minimum essential
for the safe and orderly direction and control of traffic. No other signs will be installed that
conflict with or obscure any traffic control sign. All support requests for roadside or median
signs shall be submitted to the Director of Spaceport Services.
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10.7 CONSTRUCTION CONTRACTOR SIGNS

The Director of Spaceport Services shall administer signs for construction contractors.
Unless specifically otherwise permitted, such signs shall conform to the following:

a. Construction contractor signs shall be located as directed by the Contracting Officer,
based on support from the Director of Spaceport Services.

b. All construction contractor signs must be reviewed and approved by the Spaceport
Services Construction Office (Facilities Division) prior to installation. Such signs shall
be furnished, erected, maintained, and removed by the construction contractor without
cost to the Government. All signs shall be in conformance with KSC-SPEC-F-0009.
The mounting, location, and erection of construction contractor signs shall be in
accordance with requirements set forth in the contract for the specific project.

c. Contractors and their major subcontractors will erect signs to identify their trailers or
construction offices. To facilitate deliveries made to construction sites, construction
contractors will erect directional signs alongside KSC's main thoroughfares. Requests
for these signs shall follow the procedure outlined in paragraph 10.7b of this chapter.
The Chief, Protective Services Branch, who will ensure that no safety or security
provision will be violated by the erection of the sign, will also review these requests.

Chapter 11. IDENTIFICATION AND INITIATION OF NEW REQUIREMENTS AND
PROPOSED CHANGES IN KSC FACILITY, SYSTEM, AND EQUIPMENT
REQUIREMENTS

11.1 PURPOSE

This chapter establishes the requirements and assigns responsibility for the identification of
requirements for new facilities and the initiation of proposed changes in KSC facility, system,
and equipment requirements.

11.2 SCOPE AND APPLICABILITY

The chapter covers new requirements and proposed changes in design requirements which
affect KSC facilities, systems, and equipment. It is applicable to all KSC organizations that
identify or initiate proposed changes in requirements for KSC facilities, systems, and
equipment.

11.3 RESPONSIBILITIES

a. Heads of operations and maintenance (O&M) organizations are responsible for
assessing O&M requirements to determine if a requirement can be met with existing
capability. Where the assessment shows that an O&M requirement cannot be met
with existing facilities, systems, and equipment, the following shall apply for
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(1) Facilities: If the estimated cost for the proposed changes in requirements for an
existing facility is under $500,000, the requirement shall be submitted to Spaceport
Services in accordance with the requirements of KDP-KSC-P-1319.

(2) Facilities: If the estimated cost for proposed new requirements for a new facility or
changes in requirements for an existing facility is over $500,000, the proposed new
requirements or changes in existing requirements shall be submitted in the Center's
Annual Construction of Facilities (CofF) Program Budget Call. Guidelines for these
submissions are given in the annual call letter and NPR 8820.2, Facilities Project
Implementation Handbook.

(3) Systems and Equipment: Proposed new requirements for new systems and equipment
or changes in requirements for existing systems and equipment shall be submitted to
the responsible O&M organization's CCB in accordance with provisions of this chapter.
If changes in requirements to systems and equipment are tied to facility modifications
over $500,000, requirements shall be included in a project requirements document and
in the appropriate budget call.

b. Heads of the O&M organizations are responsible for the development of a detailed
project requirements document to define the general characteristics, performance,
design and construction, safety, reliability, maintainability, and quality aspects of a
facility, system or equipment project prior to the start of design or Preliminary
Engineering Report (PER).

¢c. Heads of the responsible KSC design organizations are responsible for satisfying the
detailed project requirements for facilities, systems, and equipment. In the case of
discrete facility projects over $5M and involving new construction or major facility
modifications, this responsibility includes support of the O&M advocate organization's
development of the Facility Concept Study (as described in NPR 8820.2, Facility
Project Implementation Handbook), followed by support of the O&M advocate
organization's development of a detailed project requirements document. Both of
these efforts must be coordinated with the O&M advocate organization to allow
adequate preparation for the Facility Concept Study and detailed requirement
document development prior to the start of the Preliminary Engineering Report.

11.4 GENERAL PROVISIONS

a. Requests from all KSC organizations for action by the responsible design organization
shall be documented on the Engineering Support Request (ESR), KSC Form 21-319,
and submitted to the O&M's CCB. The ESR shall be prepared in accordance with
Appendix C.

b. The ESR may be used for, but not limited to, the following types of engineering
actions:

(1) Changes in requirements or new requirements for the repair or modification of existing
KSC facilities under $500,000.

(2) New facilities under $500,000.
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Changes in requirements or new requirements for KSC systems and equipment.

Design changes that affect the form, fit or function of KSC facilities, systems, and
equipment.

Changes to the KSC Ten-Year Facilities Master Plan or other master plan actions
(sitings, etc.).

Requests for KSC real property actions to the KSC Real Property Accountable Officer.

Requests for cannibalization.
Requests for hardware substitution.

Investigations which will eliminate or reduce the use and subsequent wastes
associated with the use of hazardous wastes.

KSC organizations may initiate a field engineering change by submitting a completed
Nonconformance Problem Report (KSC Form 2-151) for approval, in lieu of the ESR,
during emergency situations.

A request to substitute an item of hardware/equipment for an item designated by the
design documentation (hardware substitution) may be submitted by ESR except as
follows:

An equivalent item may be used without submitting a request or obtaining additional
approval.

When hardware substitution is associated with the implementation of a modification
package, it will be handled in accordance with Chapter 9.

A Facilities and Equipment Requirements Document (FERD) shall be prepared by the
O&M organization with the support of the design organization and approved by both
the design organization and the O&M organization for facility, systems, and equipment
projects prior to the start of the PER or a detailed design. For discrete facility projects
above $5M for new construction or major modifications, the following shall apply:

FERD shall be prepared in accordance with the current version of NPR 8820.2,
chapter 3. If requirements to systems and equipment are tied to these facility
requirements, requirements are to be included in a project requirements document and
in the appropriate budget call.

For critical GSE systems and equipment the following shall apply:

Requirements documents for GSE or equipment shall be prepared by tailoring KSC-
STD-P-0001 as required to meet the O&M needs.

For projects under $500,000, the requirements document may be a checklist or as
complete as for a discrete project, depending on the complexity of the project. This
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decision will be made and agreed to by the design project manager and the O&M's
project manager. Changes to or revisions of the requirements document shall be
made only through the agreement between the design and O&M project managers.

Chapter 12. PHYSICAL SPACE MANAGEMENT

12.1 PURPOSE

This chapter defines requirements; provides criteria, standards, and procedures; and details
responsibilities for the allocation, reallocation, assignment, utilization, and reporting to NASA
Headquarters of all physical space under the control of KSC. Appendix G contains the
Space Classification Code Summary and Definitions.

12.2 SCOPE AND APPLICABILITY

This chapter applies to all organizations occupying KSC-owned Real Property regardless of
its location.

12.3 RESPONSIBILITIES

a.

(1

(2)

3)

(4)

)
(a)

The Director of Spaceport Services is responsible for managing the utilization of
physical space, changes in use or modifications to physical space, and for reporting
space utilization data to NASA Headquarters and others with a need to know.

The Facility Utilization Planner, Space Utilization Function is responsible for:

Serving as KSC Facilities Utilization Officer (FUO) which includes scheduling and
providing the single point of contact having authority to ensure moves, modifications,
and associated communications conform to KSC move policy.

Managing tenancy of all office, warehouse, technical, and associated special purpose
space in all facilities and trailers classified as KSC real property. This includes making
assignments, reassignments, and coordinating with Directorate Facility Utilization
Managers (DFUMSs) prior to withdrawing assignment of space that is vacant or not
properly utilized or justified and disposition deviation requests.

Monitoring the utilization of all assigned space. This includes providing and
maintaining Physical Space Management System(s) (PSMS) data base with updated
facilities and space information and detailed data, performing periodic physical
surveys, coordinating with assigned Directorate’s Facility Utilization Manager (DFUMs)
and other organization utilization managers.

Reporting space utilization data to NASA Headquarters in accordance with NPR
8800.15.

Ensuring KSC facilities utilization policies are implemented and followed.

Establishing KSC processes to ensure consistent application of KSC utilization
policies, deviation tracking, and standards.
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Coordinating Facility Utilization procedures with organizational contacts. Reviewing
and approving all support requests for the movement of NASA and contractor
personnel and/or “plant rearrangements,” within a staff or program/project office, within
a first- or second-level directorate, or between primary organizations, and ensuring
they are approved by signature by the proper DFUM.

Providing disposition authority for moves, modifications and communications
packages.

Chairing Centerwide facility and space utilization efforts, including the KSC Move
Committee.

Coordinating with KSC organizations and obtaining approval for removal of a facility or
a portion of a facility, acquisition of additional facilities, and the siting of temporary
housing units. This includes providing alternate and cost-effective space, where
possible, to support major modifications and support new programs or projects
requiring additional space.

Developing and maintaining the KSC long range planning for KSC Facility Utilization
and Zoning Plans.

Heads of primary organizations are responsible for:

Submitting, in writing, to NASA AF Management & Comprehensive Master Planning
Office, the appointment of:

a Directorate Facility Utilization Manager (DFUM) for each directorate and Center staff
offices to serve as single points of contact concerning physical space matters;

a primary and alternate member to the FWG; and

a KSC Move Committee member or point of contact.

Efficiently utilizing physical space assigned to their organizations and reporting to the
FUOQ all anticipated shortages or overages in the PSMS as required by paragraph
12.3.b(2) and 12.4.g.

NOTE: Overages must be turned over to NASA AF Management & Comprehensive
Master Planning Office for reassignment.

Providing updated information for input to the PSMS and other special studies/reports,
as required, to maintain accurate housing and real property data.

Integrating all activities within assigned spaces to prevent interference with users of
adjacent areas or spaces.

Ensuring that the provisions of this chapter are included in all KSC onsite contracts in
which the use of NASA or contractor-owned or leased space is pending. Utilization
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meets the requirements of paragraph 12.5¢. Office space that exceeds the paragraph
12.5c¢ criteria must be documented by a deviation recorded in the PSMS for existing
exceptions, or for new deviations a memorandum for record should be written and
submitted for approval by the FUO. A copy of this approval will be forwarded to the
requester by the Chief, NASA AF Management & Comprehensive Master Planning
Office, and will be submitted with any resulting Engineering Support Request (ESR) or
Support Request (SR).

(6) Ensuring timely turnover of any physical space requiring major modification.

(7) Ensuring their personnel are not double desked (not desked at more than one
worksite), unless specifically approved by the FUO.

(8) Coordinating move issues with the KSC Move Committee, Site Managers, DFUMs,
and FUO for compliance with paragraph 12.4.b.

(9) Ensuring the DFUM has the opportunity to make POP inputs supporting facility
communications, equipment, and items related to personnel housing and moves.

d. The Chief, NASA/AF Management & Comprehensive Master Planning Office is
responsible for placing non- JBOSC, trailer units in FUO authorized trailer parking
spaces, and ensuring requests involving movement of trailers are properly coordinated
with the DFUM before the actual move of the units. The DFUM is responsible for
ensuring the NASA AF Management & Comprehensive Master Planning Office is
notified, in a timely manner, of any new or relocated trailer locations.

NOTE: By contract, the JBOSC, SFOC, and CAPPS are authorized to move/place
their own trailer units. Since paragraph 12.3d(5) requires this chapter to be
placed in their contracts, the preceding requirements also apply to the
movement/placement of their trailer units. The NASA AF Management &
Comprehensive Master Planning Office must also be notified by these
contractors, in a timely manner, of any new or relocated trailer locations.

e. The Procurement Officer is responsible for:

(1) Authorizing, from a contractual standpoint, contractor requests for leasing or
purchasing trailers or offsite physical space based on the FUO recommendation of
validated requirements.

(2) Advising NASA AF Management & Comprehensive Master Planning Office of all new
contracts requiring onsite space and obtaining assurance of availability prior to
commitment.

(3) Coordinating KSC onsite contractor’s requirements for lease or purchase of trailers
and/or offsite physical space with the involved primary organization’s space
coordinator/DFUM, and obtaining approval of the NASA AF Management &
Comprehensive Master Planning Office prior to negotiating such leases or purchases.
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Advising NASA AF Management & Comprehensive Master Planning Office and the
involved primary organization’s space coordinator, at least 60 days in advance, of
termination of leases of trailers or other leased space occupied by contractor or NASA
organizations.

Ensuring supplies and equipment procured for personnel housing and move
modifications meet the Federal Acquisition Regulations (FAR) requirements and have
been coordinated with Integrated Financial Management Plan (IFMP) Asset
Management.

Site Managers and DFUMs are responsible for:

Assessing operational needs per paragraph 12.4.b and assuring adequate housing in
operational areas.

Coordinating changes in space classification and assignment with the FUO.

Ensuring their assigned areas of responsibility adhere to the requirements of
paragraph 12.5.

Providing NASA AF Management & Comprehensive Master Planning Office with
updates and corrections to the PSMS database within 30 days of changes.

GENERAL PROVISIONS

NASA and KSC policy states that organizational elements or activities occupying
facilities are “tenants” rather than “owners” of such facilities and, as such, lack
authority to authorize changes in the use of or to make modifications and/or “plant
rearrangements” to facilities without approval of the FUO or the KSC FUB.

In the assignment of physical space at KSC, due consideration will be given to
operational requirements, economy, efficiency, and energy conservation. After FUO
assignment in operational areas, the primary organization’s site manager will control
the utilization of physical space that can directly affect processing operations and
mission support.

Physical space will be assigned based on validated requirements. Space will be
assigned for a particular use such as office, warehouse, technical, or special purpose.
Changes will not be made in uses of the categories of space without the coordination
with and prior approval of NASA AF Management & Comprehensive Master Planning
Office.

Physical space requirements, which cannot be met with existing assigned space, will
be forwarded, by the DFUM, to NASA AF Management & Comprehensive Master
Planning Office for processing.

Lease or purchase of trailers and/or offsite physical space will be authorized only when
no suitable or usable space is available in NASA-owned or occupied facilities.
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Offsite physical space will not be used for the storage of critical flight hardware/ground
support equipment nor for the storage, handling, or generation of classified information
without prior approval of the KSC Protective Services Branch. Additionally, the
contractor’s security office should always be involved in selecting the offsite facility to
ensure that all physical/ technical security standards are addressed.

Updating of the PSMS will be accomplished in the following manner:

Physical space surveys performed regularly and/or randomly by the FUO, DFUMs,
Site Manager, and contractor personnel supporting the NASA AF Management &
Comprehensive Master Planning Office Space Utilization Function and after major
moves.

Markup of computer printouts by NASA DFUMSs, civil service and federal tenant
organizations.

Contractor inputs, by limited direct entry, floor plan redlines, and redlines of PSMS
printouts, and as spelled out in the terms of their contracts; e.g., SFOC, JBOSC, and
CAPPS.

Submitting status letters, indicating requested changes, from DFUMs to NASA AF
Management & Comprehensive Master Planning Office.

Direct entry, by NASA AF Management & Comprehensive Master Planning Office and
their support contractor, into the PSMS.

CRITERIA AND STANDARDS
All space will be assigned at the primary NASA civil service organizational level.

Any change in classification or transfer of facility space will be by space assignment
through NASA AF Management & Comprehensive Master Planning Office. Internal
organizational transfers of like space classification require PSMS update but no new
assignment by NASA AF Management & Comprehensive Master Planning Office.

Total office space will be allocated on the basis of a targeted overall KSC and
Directorate maximum average of 11.6 square meters (m2) (125 square feet) per
person (including year-round positions such as co-ops, students, and visiting
professors). The 11.6 m2 per person includes all desked office personnel, personal
desktop computers, printers, terminals, bookcases, desks, tables, filing cabinets,
copier and FAX machines, refrigerators, office entrances, access and circulation
areas, and other optional items (See classification definitions in Appendix G). An
exception is made for all executive office suites for the Center Director, heads of
primary NASA and contractor organizations, deputy heads of primary NASA and
contractor organizations, and Center Director and heads of primary NASA and
contractor organizations Executive Secretaries’ reception area and suite entry. In
these cases, the executive suite is not counted in the average. The 11.6 m2 average
per desked person is subject to change based on Center management requirements
and availability of total space. The minimum cubicle/office size will be 50 square feet.
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d. KSC will utilize the open office concept, i.e. there will be limited wall separations
between work groups and no private offices except for supervisory positions. Office
cubical paneling (less than 68 inches high per fire code for 36 inch wide aisles) is
permitted. Existing walls will be removed as personnel relocations, moves, and facility
modifications occur. The KSC Facility Utilization Officer (FUO) must approve
exceptions to this rule.

e. Private office space is defined as space with floor-to-ceiling walls and a door. Private
office space and maximum office sizes will be authorized and assigned as follows:

POSITION MAXIMUM OFFICE SIZE
Square Feet (SQ M)
Heads of Primary NASA & Contractor Orgs. 400-480 (44)
Deputy Heads of Primary NASA & Contractor Orgs 300-360 (33)
Associate Director of Primary NASA & Contractor Orgs. 240-280 (22)
Heads of 2""Level Directorates, Heads of Subcontractors 240-280 (22)
Deputy Heads of 2nd-Level Dirs., Dep. Heads of Subcontractors 200-240 (22)
Chiefs of Division/Office, Managers 200-240 (22)
Technical Assistants to Directors/Branch Chiefs 150-200 (22)
Leads, Supervisors 110-120 (12)
Any other private office 110-120 (12)

Contractor and tenant personnel office space will be assigned based on positions
equivalent to the civil service positions defined above. Assignment of private office
space for personnel not listed above, or for office sizes larger than listed above, must
be submitted in writing by the head of a primary organization to the FUO, the FUB, and
to the Director of Spaceport Services for approval.

f. Whenever possible, support services (i.e.; mailroom, libraries, credit union, etc.)
should be placed on the first floor of a building.

g. Special purpose space; e.g., major conference rooms, schedule rooms, documentation
rooms, computer/data processing rooms, and shared Computer Aided Design (CAD)
workstation/computer rooms for multiple users, are assigned based on validated
requirements. Special-purpose-type space will not be committed to another type of
use without prior approval of NASA AF Management & Comprehensive Master
Planning Office.

h. Trailers will generally be assigned to functions requiring frequent moves and functions
of a temporary nature where no permanent facilities are available such as launch pads
and construction areas.

12.6 PROCEDURES

a. Submission of requirements: All requests for space will be submitted in writing with
complete information on type of space required, area involved, need date, and
complete justification. Requests for private offices will require one or more of the
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following: grade and title of occupant, unique conditions requiring private office,
occupant is a supervisor, any other justification required by FUO or FUB.

Requests for assignment of space will be submitted as follows:

Each contractor shall submit their requirements to their primary civil service technical
representative, or contract technical manager who will coordinate the request with the
DFUM..

Primary organizations shall submit requirements, which they cannot fulfill from their
current space assignment, through their designated DFUM, to NASA AF Management
& Comprehensive Master Planning Office.

NASA AF Management & Comprehensive Master Planning Office shall refer to the
affected primary organization’s DFUM tenant organization requests for space
allotments within their assigned space. The organization’s DFUM will evaluate the
request and make appropriate assignments, as required. If no space is available to
house the tenants, the DFUM will request assistance from the NASA AF Management
& Comprehensive Master Planning Office staff.

Requests for trailer units or siting shall be submitted in writing indicating the
requirements for the parking space (siting) existing at the requested location. This
must be indicated in the request. When siting is required, it is to be submitted to the
NASA AF Management & Comprehensive Master Planning Office.

Action to be taken by the Directorate Facility Utilization Manager on requests for
space, moves, and modifications:

Reviews and approves all physical space actions received to assure that the
requirement is adequately described, completely justified, and within the requirements
of this chapter, including full definition of heating, ventilating, air conditioning, lighting,
equipment cooling requirements, communications including telephone and data lines,
and office furnishing.

Immediately coordinates with and notifies NASA AF Management & Comprehensive
Master Planning Office of the requirements, new assignment, vacated space or any
changes in areas that will affect other organizational elements.

Forwards requirements to NASA AF Management & Comprehensive Master Planning
Office for action when there is no available or usable space within the resources of the
directorate to meet additional requirements. These resources will include all trailer
units assigned to the directorates.

Reviews all SR’s, work orders, and floor plan modification layouts by civil service and

contractor personnel in their directorate to ensure conformance with this chapter and
FUB policy.
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Signs the Support Request(s) or work order(s) as the directorate authority confirming
utilization compliance before forwarding to NASA AF Management & Comprehensive
Master Planning Office for concurrence.

Action to be taken by the NASA AF Management & Comprehensive Master Planning
Office Space Utilization Planner:

Reviews all requests received to ensure requirements are within the requirements and
policies established by this chapter.

Evaluates all requests against available Center resources, or will become available,
and assigns or reallocates such space, as necessary, to fulfill the requirements, except
as noted in subparagraph d(5).

Makes space assignments and forwards copies to all affected organizations’ DFUM.
Forwards changes to the PSMS to the support contractor for input.

When space is not available within the Center’s resources (including trailers),
determines whether the deficit is temporary or long term and takes measures to
provide additional space by:

Requiring NASA or contractor elements to reduce the overall square-meter-(/square-
feet-) per person average and consolidate units to provide temporary or semi-
permanent relief for a nominal number of personnel, depending on the total space
assigned and the location.

With concurrence of the Director of Spaceport Services and after validation of
requirements:

Recommending the Procurement Officer authorizes lease of offsite office, technical, or
warehouse space on an interim or semi-permanent basis.

Recommending the Procurement Officer authorizes leasing trailer units by NASA or
contractor elements to alleviate a temporary situation (such as, a special project for a
period of 90 days or less), or to provide space in the area where permanent buildings
cannot be placed, or to meet an immediate housing requirement in an area where
permanent buildings may be available at a later date.

Recommending the Procurement Officer authorize purchasing trailer units for semi-
permanent launch or hazardous areas where the requirement is continuous and no
other units can be made available from the Center’s resources.

Programming, and providing justification and other necessary backup data, for
permanent or temporary space to satisfy future requirements as outlined in the out
year housing plans.

Obtaining NASA Headquarters approval to lease or purchase trailers or other
relocatable structures in accordance with NPR 8800.15.
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CHAPTER 13. NASA FACILITY ROOM NUMBERING STANDARDS
13.1 PURPOSE

The purpose of this chapter is to explain the standards that the contractor supports the
NASA Facilities and Space Utilization Office follows for developing methods of assigning
door numbers to all new facilities, new numbers resulting from facility modifications, and for
renumbering doors in facilities when deemed necessary.

As such, the JBOSC contractor’s Real Property Office will be included in the design process
of new facilities and to provide a review of the designed numbering scheme by no later than
the 60% design review and also prior to Fire Alarm programming and installing signage, if
the configuration has changed since the 60% review. The JBOSC contractor’s Real
Property Office will also be included in the design process for facility modifications and to
provide a review of the designed numbering scheme prior to the modifications.

13.2 BASIC FORMAT
Door number assignments shall follow one of two basic number formats:

a. For Facilities 5,000 square feet or less: A Three-position number plus up to a two-
position qualifier. See Figure #1.

b. For Facilities greater than 5,000 square feet: A Four-position number plus up to a two-
position qualifier. See Figure #2. Note if higher than a nine-story facility, this becomes
a five-position number plus up to a two-position qualifier.

Figure #1: 123A1 Figure #2: 1234A1

e First number (1) indicates floor. e First number (1) indicates floor.

¢ Next two numbers (23) indicates ¢ Next number (2) represents wing.
the ninety-nine (99) possible whole If only one wing, use zero (0).

numbers per floor.
¢ Next character (A) represents a sub | ¢ Next two numbers (34) indicates

room or cubical designation within the ninety-nine (99) possible
a main room off a hall. NOT to be whole numbers per wing/floor.
used for main doors off a hallway.

e Last number (1) is only used to e Next character (A) represents a
define a double, triple or quad sub room or cubical designation
cubical or larger. within a main room off a hall.

NOT to be used for main doors
off a hallway.
o Last number (1) is only used to
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define a double, triple or quad
cubical or larger.

13.3 REQUIREMENTS FOR ASSIGNING ROOM NUMBERS

a.

Whole door numbers will be assigned to every exterior and interior door off a main
corridor or hallway beginning at or near the main entrance of a facility using even
numbering on one side of a hall and odd on the other. Each door receives a unique
number even if more than one door enters into a single room (see item 5 below for
further info). When assigning **wings, also use the even/odd approach. Note:
Even/Odd numbering or assigning wings might not be applicable for facilities under
5,000 square feet.

Door numbers using an alpha extension or suffix will be used only within a main room.
No doors off of a hallway will be assigned an alpha extension. The alpha characters |
and O are NOT to be used. All interior rooms, including floor-to-ceiling rooms,
landscape partitions (cubicles), and Logan-wire-fence areas, will be numbered using
an alpha character. If a landscape partition area is divided into double, triple or quad
cubicles, etc., it will be numbered left-to-right with a numerical extension beginning
with one (1). i.e. 1234A1.

Door numbers shall follow a logical path throughout the facility being numbered.
Within this logical path, no number will be greater on one side of a hall than the next
number on the opposite side of the hall.

Allow spacing for additional whole numbers off hallways to accommodate possible
future doors being added. A helpful rule-of-thumb, allow for a new number every
fifteen lineal feet or so even if no door is present. By skipping those unused numbers,
allows for future modifications without having to renumber an entire area or facility.

KSC complies with the Uniform Federal Accessibility Standards (UFAS). New door
numbers for doors only off the main corridor shall meet the UFAS. UFAS section 4.30
applies to building signage. The UFAS WEB site is: http://www.access-
board.gov/ufas/ufas-html/ufas.htm

NOTE: Whole Numbers: Numbers not including an alpha character suffix.

NOTE: Wing Definition: In addition to an actual wing, a wing could be defined as a
section or group of rooms on one side of a center hallway dividing a facility
into more than one part vs. a group of rooms on the opposite side. Another
circumstance is front and back hallways, each being a different wing. Any
combination of the prior can be defined as a wing and any number of wings
can be assigned to a facility.

Chapter 14: NUMBERING OF BUILDINGS AND TRAILERS

14.1 PURPOSE
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The purpose of this chapter is to establish a standardized numbering system for all NASA
facilities at KSC, including permanent and temporary buildings, trailers, storage, and
miscellaneous facilities.

14.2 SCOPE AND APPLICABILITY

This chapter applies to organizational elements of KSC; other NASA organizations and
Government agencies residing on KSC, and to NASA/KSC contractors and contractor
leased trailers in accordance with the provisions of their respective contracts. Cape
Canaveral Air Force Station (CCAFS) assigns numbers to all CCAFS permanent facilities,
regardless of tenant. It covers:

a.

b.

14.3

(1)
(a)

(b)

(c)

(d)

(e)
(f)

All permanent buildings.
All trailers designed primarily as office units and used as such.

All trailers designed primarily as office units and used as laboratory, shop, spares
storage, or instrumentation units.

All trailers (whether NASA owned or contractor leased) designed for a specific purpose
(e.g., restroom trailers and public information television trailers) and not carried as
heavy equipment or hand-receipt property.

RESPONSIBILITIES

The KSC Real Property Accountable Officer is responsible for:

Facility Numbers

Controlling and assigning facility numbers for all NASA-owned and controlled facilities,
including permanent and temporary buildings on KSC Property. CCAFS assigns
numbers to all permanent facilities located on CCAFS property; this includes
NASA/KSC controlled permanent facilities.

Preparing a SR directing that facility numbers be placed on all four corners of
buildings, or as deemed appropriate by the Real Property Accountable Officer, and
forwarding the SR to the Joint Base Operations Contractor Work Management Branch.
Numbers placed on buildings/facilities will be 150 millimeters (mm) (6.0 inches) in
height and will be placed approximately 1500 mm (5 feet) above the ground. For
uneven, textured buildings, numbers will be painted on metal sign blanks and attached
to the building wall. Numbers on facilities with smooth textured walls will be affixed with
spray paint. (See figure 14-1.)

Numbers shall be assigned in accordance with the Facilities Master Plan.

A facility number shall be assigned after construction has begun.

All new facility numbers shall be published in the KSC Quarterly Real Property Report.

Page 55 of 61

RELEASED - Printed documents may be obsolete; validate prior to use.



(2)
(a)

(b)

(c)

(d)

KNPR 8830.1
Rev: A-1

Trailer Numbers

All NASA owned trailers will be assigned a controlled number. A trailer number will be
assigned upon receipt of documentation consisting of certificate of origin, or title, or DD
Form 1149 transferring ownership to NASA. NASA/KSC-owned trailers that are
located at CCAFS are assigned numbers by the NASA/KSC Real Property
Accountable Officer.

Trailer number listing shall be updated and listed in the KSC Quarterly Real Property
Report.

NASA/KSC-owned single-wide trailers shall be identified as TR1-XXX and NASA/KSC-
owned multiwide trailers shall be identified as TRM-XXX.

Numbers placed on trailers shall be 100 mm to 125 mm (4 to 5 inches) in height and

shall be placed 1500 mm (5 feet) from the trailer bottom. The identifying number shall
be placed on both the front and back of the trailer as shown in figure 13-2.
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Figure 14-1. Numbering of Buildings
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The Facility Utilization Planner, NASA AF Management & Comprehensive Master
Planning Office is responsible for:

Controlling and assigning trailer numbers for NASA/KSC leased trailers.

Controlling and assigning trailer numbers for construction contractor, other
Government-Agency-owned, or leased trailers.

Controlling and assigning trailer numbers for contractor-owned or-leased trailers
parked on KSC or areas of CCAFS assigned to KSC.

Furnishing any changes, additions, deletions, modifications to the list of trailer
numbers, in accordance with paragraphs 13.3(2)a-d, to the support contractor
responsible for the Physical Space Management Database updates control.

The list shall indicate the assigned trailer number, location of the trailer, and
organization of assignment. The list shall be furnished, as changes occur to affect the
integrity of the PSMS.

Heads of primary organizations are responsible for:

Furnishing the NASA AF Management & Comprehensive Master Planning Office with
the contractor's name, size of trailer, anticipated location of trailer, additional
requirements (if any), and proposed use of contractor-owned or —leased trailer, prior to
arrival of the trailer.

Ensuring, through the respective Contracting Officer, that contractors under their
surveillance obtain the required trailer number following the unit's onsite setup.

Ensuring that the assigned trailer numbers are used on all support requests for
maintenance, janitorial or relocation services for all trailer units (Government or
contractor-owned or leased) and in all correspondence pertaining to such units.

Ensuring that all trailers under their surveillance have the assigned number properly
placed on each unit as shown in figure 14-2.

Contracting Officers are responsible for ensuring that the provisions of this chapter are
considered for inclusion in contracts under their cognizance, when appropriate, and for
ensuring compliance with these provisions when included in contracts.

The Chief, NASA AF Management & Comprehensive Master Planning Office, will be
responsible for:

Marking buildings as shown in figure 14-1.
Marking trailers as shown in figure 14-2.

Honoring only those valid support requests that reference trailers which are properly
numbered in accordance with this chapter.
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14.4 GENERAL PROVISIONS

a. The real property numbering system is based on the Rand McNally Grid System. An
overlay has been designed to be used in conjunction with the Facilities Master Plan.
The grid blocks are numbered numerically north and south and alphabetically east and
west.

b. The following system of numbers shall be used to identify trailers:

NASA-owned multi-wide trailers TRM-XXX
NASA-owned trailers TR1-XXX
NASA-leased trailers TR2-XXX
Other-Government-Agency-owned trailers TR3-XXX
Other-Government-Agency-leased trailers TR4-XXX
Construction/Contractor-owned trailers TR5-XXX
Contractor-leased trailers TR6-XXX

c. Buildings and trailers shall be marked as shown in figures 13-1 and 13-2, respectively.

d. Other Government agencies shall submit their requests for assignment of building or
trailer numbers directly to the NASA/ KSC NASA AF Management & Comprehensive
Master Planning Office.
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APPENDIX A: ACRONYMS AND ABBREVIATIONS

45 SW 45" Space Wing

AA-A Deputy Director

XA-E Communications Division

ADP Automatic Data Processing

JBOSC Joint Base Operations Contractor

SGS-5030 Facilities Management Services

CAD Computer Aided Design

CAPPS Checkout, Assembly and Payload Processing

CC Office of Chief Counsel

CCAFS Cape Canaveral Air Force Station

CCB Configuration Control Board

CCBD Configuration Control Board Directive

CCF Converter Compressor Facility

CDR Critical Design Review

Cl Configuration Inspection

CIL Critical Items List

CODE JX Facilities Engineering Division, NASA Headquarters

CoF Construction of Facilities

DCR Design Certification Review

DD Defense Department

DDT&E Design, Development, Test, and Evaluation

DIPEC Defense Industrial Production Equipment Center

DOD Department of Defense

DRA Document Release Authorization

DSA Defense Supply Agency

EA Engineering Assessment

N/A Not applicable

NASA National Aeronautics and Space Administration

NEMS NASA Equipment Management System

NPR NASA Procedural Requirements

NIC Not in Contract

NPD NASA Policy Directive

OMD Operations and Maintenance Documentation

OMRSD Operations and Maintenance Requirements Specifications
Documentation

OP Procurement Office

O&M Operation and maintenance

PAAP Public Affairs Activity Plan

PER Preliminary Engineering Report

PCIN Program Change Identification Number

PCN Program Control Number

PDR Preliminary Design Review

PSMS Physical Space Management System

POP Program Operating Plan

RF Radio frequency

A-1o0of 2

RELEASED - Printed documents may be obsolete; validate prior to use.




KNPR 8830.1
Rev: A-1

RFIC

Request for Issuance Clearance

R&D

Research and Development

R.O

Record of ownership

RFP

Request for Proposal

RFO

Request for Offer

SFCDC

Space Flight, Control, and Data Communications

SFP

Single failure point

SFOC

Shuttle Flight Operations Contractor

SR

Support Request

u.S

United States

VAFB

Vandenberg Air Force Base
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APPENDIX B: REQUIREMENTS FOR PREPARATION OF ENGINEERING SUPPORT
REQUESTS (ESR'S) (KSC FORM 21-319)

B.1 GENERAL

a. The Engineering Support Request (ESR) (KSC Form 21-319) shall be used by the
KSC organization requesting engineering action and by the responsible design
organization. See section 12 of this handbook for the detailed requirements for
utilizing ESR's.

b. Unless otherwise noted, KSC Form 21-319 shall be completed by the requesting KSC
organization.

c. If the information required to explain or answer the request is already documented,
enter the document number in the DESCRIPTION block and attach the document to
the Engineering Support Request.

d. If particular blocks are not applicable to the type of request, mark the blocks "N/A."

e. If additional space is required to complete a block, use the Document Continuation
Sheet (KSC Form 2-131).

B.2 COMPLETION INSTRUCTIONS

Complete each block on the ESR form as follows (completion instructions are also shown on
the reverse side of the form):

Item No. Item Title Explanation
1. Date Enter the ESR preparation date.
Program No Enter the program identification number (e.g.,
PCIN for Shuttle).
3. ESR No. Enter the ESR number (PCN) and ESR

revision number, as required. Obtain the
ESR and ESR revision numbers from the
responsible design or configuration
management organization.

4. Sheet  of Self-explanatory

5. Location Enter the location where the support is
required (e.g., LC-39, SLF, VPF, HDQ, etc.)

6. Effectivity Enter the mission for which the request is
planned or proposed to support.

7. Event Req'd By Enter the event for which the request action is
to be completed.

8. User Need Date Enter the date by which the request action is
to be completed.

9. Category For proposed changes, enter either

mandatory (Category 1) or highly desirable
(Category Il). See Appendix A for a definition
of mandatory and highly desirable changes.
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10.

Facility/System/

Enter the name of the facility/Equipment
system/equipment the request action is
against.

11.

Part

Enter the name of the part involved in the
request.

12.

Part No.

Enter the part number of the part involved in
the request.

13.

Ref. Des/Find

Enter the reference designation/find number
of the part involved in the request.

14.

Level Interface Affected

Enter the level interface affected by the
request, if any.

15.

Title

Enter a descriptive title for the request.

16.

Description of Requirement/

Enter a complete detailed description of the
Condition/Event requirement, condition,
and/or events. List all the attached
documents. Any suggested methods of
implementation shall be entered here.

17.

Manufacturer

Enter the name of the manufacturer of the
part, equipment, etc.

18.

Type of Action

Enter the type of action as follows:
New requirement
Change requirement
Replace like item

Budget requirements
Field engineering change
Repair

Master Plan

Real Property

. Disposition instruction
10. Cannibalization

11. Studies

12. Other (specify)

©CoNOORWN =~

19.

Schedule Impact

Identify any potential impact to major program
or mission milestones.

20.

Action Requested

Enter a descriptive paragraph of the action
requested. If an equipment acquisition is
involved, give the delivery location and the
hand receipt account (HRA) number provided
by the organization’s Property Custodian.

21.

Justification

Enter a detailed justification for the request.
Describe the impact if the request is not
implemented.

22.

Comments and Action ltems

To be filled out by the responsible design
organization. Enter any pertinent comments
and actions required to implement the
request.

23.

Technical Contact

Enter the signature of the organization of the
originator of the request and the date of
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signature.

24, Approval Enter the signature and organization of the
person of the originating organization
approving the request and the date of
approval.

25. Design Approval To be filled out as specified by the
responsible design engineering organization.
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APPENDIX C: REQUIREMENTS FOR PREPARATION OF ENGINEERING
ASSESSMENT(KSC FORM 21-146)

C.1 GENERAL

a. The Engineering Assessment (EA) (KSC Form 21-146) will be used to document the
impact on KSC of the proposed new or change requirement.

b. The EA will be prepared by design or sustaining engineering organizations on all
requirements which must be assessed to provide the approving official adequate
information to make a decision.

c. The EA, except for the recommendation block, shall be prepared in an objective
manner, with the assumption that the requirement is valid. If it is proven, through the
EA preparation phase, that the requirement is invalid, every attempt will be made to
convince the requester of this fact, with a recommendation to withdraw or amend the
requirement. If this cannot be accomplished, the EA shall be prepared setting forth the
solution in an objective manner and in Block 18, Rationale for Recommendation, all
differences with the requirement will be documented and all pertinent facts supporting
the recommendation will be entered.

d. If the appropriate block on the form contains insufficient space for full explanation of an
item, a Document Continuation Sheet, KSC Form 2-131, should be used.

C.2 COMPLETION INSTRUCTIONS

Complete each block as follows: (If a block is not applicable, mark "N/A").

Item No. Item Title Explanation

1. Originating Organization Enter name and organization symbol or
organization, which submitted the requirement.

2. Date Enter date the initiating document was originated.

3. PCIN Enter Program Change Identification Number
(PCIN), if applicable.

4. EA No. Enter the Engineering Assessment Number. The
EA number is the Project Control Number (PCN).

5. Category For proposed changes, enter either mandatory
(Category I) or highly desirable (Category Il). See
Appendix A for a definition of mandatory and
highly desirable changes.

6. Affectivity Enter the recommended affectivity.

7. Initiating Document Enter initiating document identification such as
"ESR 63492" which means Engineering Support
Request Number 63492

8. Fac/Sys/Equip. No. Enter the facilities, systems, or equipment
identification number from the Identification
Codes, Drawing Number 79K10173.

9. Sheet of Self explanatory.

10. Facilities/Systems/ Equipment Enter facility, system and/or equipment affected

Affected and location and Location (area). Also enter TR

1287 number, if applicable.

11. Impact: Design MH Enter the estimated man-hours to accomplish the
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design.

12.

Fab MH

Enter the estimated man-Hours required for
Fabrication.

13.

Materials $

Enter the estimated Materials cost.

14.

Installation MH

Enter the estimated man-Hours
required for installation.

15.

Total Estimated Cost $

Enter the total estimated Cost of the change less
design cost.

16.

Event Required By

Enter the event for which the requirement is
needed.

17.

User Need Date

Enter the need date specified by the requester.

18.

MP Delivery Date

Enter the date the modification package is to be
released

19.

Descriptive Title

Enter descriptive title of the work to be
accomplished to satisfy the requirement.

20.

Method of Satisfying
Requirement

Check the appropriate block(s). Enter in this
space the proposed method of satisfying the
requirement. If a facilities, systems, or equipment
modification is required, enough details should be
provided to establish the scope of the work and to
provide the reviewing official(s) an opportunity to
learn the significant elements of the work. The
method of accomplishment should be stated
(modification package, contract, procurement,
etc.).

21.

Recommendation

Check the appropriate block.

22.

Rationale for Recommendation

Enter all pertinent facts supporting the
recommendation.

23.

Effect on

Check areas affected and on a continuation sheet
give details of the effect.

24.

Reference Documents

Enter reference documents as provided by
technical organizations, such as studies,
preliminary engineering report, etc.

25.

Open work to be Completed
Prior/With Subject Work

Enter identification number(s) of open work items,
which are related. To this work in such a manner
that the open work must be completed prior to
starting this work or must be accomplished with
this work.

26.

Prepared By

Self-explanatory.

27.

Approved By

Enter signature of the approving official or his
designee and date of approval.
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APPENDIX D: REQUIREMENTS FOR PREPARATION OF CONFIGURATION
CONTROL BOARD DIRECTIVES (CCBD) (KSC FORM 2-122)

D.1 GENERAL

a. The Configuration Control Board Directive (KSC Form 2-122) will be used to document
the decision of the approving official for each engineering assessment of facilities,
systems, and equipment, which are under Program/Project configuration control.

b. The applicable portions of the Configuration Control Board Directive (CCBD) shall be
prepared prior to a CCB meeting. Remaining portions of the CCBD shall be prepared
at the meeting.

c. Adiscrete CCBD number shall be assigned to each CCBD in accordance with the
block of numbers allocated by the appropriate Program/Project Office. CCBD numbers
will be issued and assigned sequentially.

d. Number logs will be maintained, by each CCB, which will provide the CCBD No., date,
applicable change number, and dates for all CCBD revisions.

e. If particular block(s) are not applicable, they will be marked "N/A."
D.2 COMPLETION INSTRUCTIONS

a. The completion instructions on the reverse side of KSC Form 2 122 are applicable with
the following exceptions (the differences are underlined):

Item No. Item Title Explanation

1. Category Indicate the category of the proposed change
as it appears in the change package (e.g., |
and ll-see definitions Appendix A). If the
approved category differs from the
recommended category, the CCBD must be
"Approved with Change Noted" in block 16.

2. Program Indicate the Program Milestone Milestone
Event and/or Event for which the proposed
change is planned, such as: CDR, LC39 Site
Activation, etc.

3. Effectivity Enter the appropriate affectivities for which
the approved change is planned, such as:
Space Shuttle Flight #, Orbiters 1 through 4,
etc.

5. Implementation Enter the appropriate organization symbol of
the organization responsible for implementing
the design, procurement, installation, etc.
Enter the date the Modification Package is
required.

6. Level Il CCB Chairman Leave Blank.
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b. When a change exceeds Directorate (Level IV) CCB authority, the CCBD (KSC Form
2-122) must be forwarded to the applicable Program/Project CCB (Level lll). In this
case, the Directorate will complete the following item numbers appearing on the
ccBD: 1,4,5,6,7,8,9,10, 11, 12, 13, 14, 16, and 18. The following exceptions to
the completion instructions appearing on the reverse side of KSC Form 2-122 are
made for purposes peculiar to the Level IV submission to Level lll:

1. Page  of Type in Page 1 only. The total number of
Pages will be completed by the Level IIl CCB
Secretariat.

2. Other Project The Level IV CCB Secretariat Elements shall

complete this if known; Affected otherwise, it
will be completed by the Level IIl CCB

Secretariat.
3. Disposition/ Special When the Level IV CCB dispositions the
Instructions/ Remarks Change Package to Level Ill for

approval/disapproval, the Level IV CCB
Secretariat shall type the words, "To Level lli
For position," adjacent to the block16
heading. The completion of block 16 for
Level Il CCB dispositioned changes is the
responsibility of the Level Il CCB Chairman.

4, Level IV CCB Chairman Change Packages dispositioned to the Level
Il CCB by the Level IV CCB shall be signed
and dated by the Level IV CCB Chairman in

this block. If the package is not dispositioned
by the Level IV CCB Chairman, leave blank

(signature of person making disposition can

be included in block 17).
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APPENDIX E: RESERVED
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APPENDIX F: REQUIREMENTS FOR PREPARATION OF TRANSFER AND/OR
NOTIFICATION OF ACCEPTANCE OF ACCOUNTABILITY OF REAL PROPERTY
(NASA FORM 1046)

F.1 GENERAL
The NASA Form 1046 is the official document used to transfer accountability from the
organization that oversees the modification or construction of new real property to the KSC

Real Property Accountable Officer.

F.2 COMPLETION INSTRUCTIONS

Complete NASA Form 1046 in accordance with instructions on reverse side of form.
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APPENDIX G: SPACE CLASSIFICATION CODE SUMMARY AND DEFINITIONS

00
01
02
03
04
05
06
07
08
09

20
21
22
23
24
25
26

40
41
42
43
44
45
46

60
61
62
63
64
65
66

OFFICES

OFFICE RECEPTION
REGULAR OFFICE
OFFICE ENTRANCE
EXECUTIVE SUITE
OFFICE CONF.
OFFICE FILES
OFFICE SUPPORT
OFFICE BREAK AREA
TRANSIENT OFFICE
VEH. FLOW OFFICE

TECHNICAL FACILITY
SHUTTLE PROC
PAYLOAD PROC
DATA PROCESS

EXP VEH PROC
CONTROL ROOM
LAUNCH EQUIP
FLIGHT CREW

SHOP/INDUSTRIAL
SHOP OFFICE
ELECTRONIC
ELECTRICAL
FLUIDS/GASES
MECH/OPTICAL
AUTOMOTIVE

LIFE SUPPORT

MISC.INSTLN SUPT.
INST SERVICE

MAT SVC CTR

PUB EXHIBITS

EMP SERVICES
CONST/MODS
DOCS/PUBS
PRINT/REPRO

LABORATORY
10  LIFE SCIENCE
11 ELEC/ELECTRL
12 MECH/OPT/FLU
13  CHEMICAL LAB
14  MEDICAL LAB
15  CALIBRATION
16 PC SUSTAINING
17  PHOTO/MULTI-MEDIA
CONFERENCE
30 REGULAR CONF
31  CHART/PROJCT
32 CLASSROOM
33 TEMP BOARD
STORAGE
50 A/C WHSE
51  NON A/C WHSE
52  POL
53 RECORD STOR
54  ORDNANCE
55  ORG. STORAGE
56  HAZD WASTE
57  OPERATIONAL
EXCLUDED SPACE
70  PUBLIC SPACE
71 CUSTDL/SERV
72 TOILET
73  MECH/EL/COM
74  UNUSABLE
75  MOTHBALLED
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SPACE CLASSIFICATION CODES DEFINITIONS

OFFICES
CODE DEFINITION
00 | OFFICE An area assigned to a person such as a receptionist, secretary, etc. not
RECEPTION defined by hard walls or landscape partitions, which shares an assigned
entrance or "circulation" space with restricted traffic flow for occupants
and visitors within the office/room complex.
01 | REGULAR OFFICE Assigned space within a facility which is used in support of normal

clerical, engineering or other work where persons sit at a desk to perform
their job functions. Included within the area defined as office are those
functions requiring space such as filing (personal or shared), computer
and others which are utilized in support of the office function unless the
support area is totally separated from the desk area by fixed partitions or
walls.

02

OFFICE ENTRANCE

Assigned entrance or "circulation" space with restricted traffic flow for
occupants and visitors within the office/room complex.

03

EXECUTIVE SUITE

Center Director, first line Directors, their Deputy Directors; Center
Director and first line Director Executive Secretaries reception area and
suite entry.

04

OFFICE CONF

Any conference room or area, below Sub-Directorate/Director level,
being used as a conference or meeting area. This is to be considered
overhead to the office function and not identified by another class-of-
space designator. Exception: If integral with supervisory offices, the
space is classified as REGULAR OFFICE.

05

OFFICE FILES

Common office files and document storage. This is to be considered
overhead to the office function and not identified by another class-of-
space designator. Exceptions: Area used for distribution, issuance or
maintenance of active documents and publications. These areas are to
be identified as DOCS/PUBS.

06

OFFICE SUPPORT

Support items such as copy machines, printers, computers/servers, and
Fax machines located within, and supporting assigned office areas. This
is to be considered overhead to the office function and not identified by
another class-of-space designator.

07

OFFICE BREAK
AREA

Coffee Machines, Microwaves, refrigerators, break table, etc. located

within, and supporting assigned office areas. This is to be considered
overhead to the office function and not identified by another class-of-

space designator.

08

TRANSIENT OFFICE

Assigned space reserved for off-center TDY personnel associated with
individual launch/payload activities. Includes both government and
contractor requirements. Not to be used by KSC personnel requiring long
term office use.

09

VEH FLOW OFFICE

Assigned space used by personnel who require temporary office space
in close proximity to a KSC activity (e.g. during vehicle/payload flow).
Examples are various launch pad trailers/boxcars, fall back areas, etc.
At least one of the assigned flow areas within the flow path must be
classified as REGULAR OFFICE (e.g. flow = OPF to VAB to PAD of
which OPF is assigned as REGULAR OFFICE and the VAB and PAD is
assigned as VEH FLOW OFFICE).
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SPACE CLASSIFICATION CODES DEFINITIONS

LABORATORY
CODE DEFINITION

10 | LIFE SCIENCE Assigned space for processing, assembly, test, checkout and integration of
Life Science Experiments.

11 | ELEC/ELECTRL Assigned space for electronic or electrical experimental and/or
developmental testing in support of KSC requirements.

12 | MECH/OPT/FLU Assigned space for mechanical-optical- fluids experimental and/or
developmental testing in support of KSC requirements.

13 | CHEMICAL LAB Assigned space for chemical experimental, and/or developmental testing in
support of KSC requirements.

14 | MEDICAL LAB Assigned space for experimental tests, various medical analysis/sampling
or routine medical examination in dispensary.

15 | CALIBRATION Assigned space for calibration of equipment using primary and secondary
standards.

16 | PC SUSTAINING Personal Computer Hardware and Software maintenance and
development.

17 | PHOTO/MULTI- Photo work areas, dark rooms and processing areas for all types of photo

MEDIA services. Video taping, editing, etc.
TECHNICAL FACILITY
CODE DEFINITION

20 | SHUTTLE PROC High Bays, Workstands, Test Cells, Clean Rooms and work/staging areas
required for assembly, test, checkout and integration operations.

21 | PAYLOAD PROC High Bays, Workstands, Test Cells, Clean Rooms and work/staging areas
required for assembly, test, checkout and integration operations. Applies
to Vertical, Horizontal and Automated Integrated Cargo/Payloads.

22 | DATA PROCESS Assigned space for central computer hardware, software, and dedicated
input/output terminal areas. Includes tracking stations or similar
operations. Does not include space associated with desktop personal
computers (PC) in support of normal office functions. PC desktop space
will be included as overhead to the normal office function and will be
classified as REGULAR OFFICE.

23 | EXP VEH PROC High Bays, Workstands, Test Cells, Clean Rooms and work/staging

required for assembly, test, checkout and integration operations. Applies
to Delta and Atlas/Centaur Vehicles, and associated Payload Assist
Modules (PAM's).

24

CONTROL ROOM

Space required for equipment and software in the Launch Processing
System (LPS) and its subsystems, i.e., Central Data Subsystem (CDS)
Checkout, Control and Monitor Subsystem (CCMS). Other Control
Centers, i.e., Utility Control Center, User Rooms, Cargo Integration Test
Equipment (CITE) Control, Checkout, Launch and Control System (CLCS),
efc.

25

LAUNCH EQUIP

Assigned space required for launch equipment/systems such as pad
Environmental Control System (ECS) rooms, High Pressure gas system,
compressed air system, etc. Applies to space and shelters on launch
complexes
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26 | FLIGHT CREW Assigned space for quarters, clean rooms, assembly, test, checkout,
repair, maintenance and storage of Flight Crew Equipment (FCE) including
suits.

CONFERENCE
CODE DEFINITION

30 | REGULAR CONF Assigned space for organizational or functional meetings. Does not include
that meeting space integral with supervisory offices or those meeting areas
assigned to organizations lower than the sub-directorate (or equivalent)
level. Such space will be included as overhead to the normal office
function and will be classified as OFFICE CONFERENCE.

31 | CHART/PROJCT Assigned space for use as a Chart Room, Project Control/Scheduling
Room, Projection Booth/Room, etc.

32 | CLASSROOM Assigned space for training on a recurring basis and equipped with
training/equipment.

33 | TEMP BOARD Office space temporarily assigned for unique use such as Procurement
Source Evaluation Boards (SEB's), Source Evaluation panels, Accident
Investigation Boards, and similar activities. Normally occupied by
"detailed" C/S personnel. (If double-desked, exclude Head Count).

SHOP/INDUSTRIAL
CODE DEFINITION

40 | SHOP OFFICE Office area usually raised or partitioned, unairconditioned and used by a
supervisor/lead in a shop or maintenance area.

41 | ELECTRONIC Shop area used for assembly, repair, test and checkout of electronic
components and subassemblies.

42 | ELECTRICAL Shop area used for assembly, repair test and checkout of electrical/power
components and subassemblies.

43 | FLUIDS/GASES Shop area used for assembly, repair test and checkout of
hydraulic/pneumatic components and subassemblies.

44 | MECH/OPTICAL Shop area used for assembly, repair, test and checkout of
mechanical/optical components and subassemblies.

45 | AUTOMOTIVE Shop area used for repair of automobiles, trucks, tractors, heavy
equipment, etc.

46 | LIFE SUPPORT Shop area used for cleaning, repair and checkout of life support equipment
such as SCAPE suits, air packs, etc.

STORAGE
CODE DEFINITION

50 | AIC WHSE Air-conditioned building/area used to process and store components,
assemblies, systems, etc., that are currently not required for their intended
use.

51 | NON A/C WHSE Rooms/areas used to process store components, assemblies, systems,
etc., that are currently not required for their intended use.

52 | POL Rooms/areas used to store petroleum, oil, lubricants and other flammable

substances.
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53

RECORD STOR

Assigned space used to store dead records, files, magnetic tapes,
drawings, and other printed matter. Does not include that space utilized
for active files in support of normal office functions. Such space will be
included as overhead to the normal office function and will be classified as
REGULAR OFFICE.

54

ORDNANCE

Rooms/areas or bunker used to store ordnance devices.

55

ORG. STORAGE

Assigned space utilized to store equipment, materials, and other items
required in the normal functioning of an organizational unit. Does not
include space utilized for storage of normal office administrative supplies.
Such space will be included as overhead to the normal office function and
will be classified as REGULAR OFFICE.

56

HAZD WASTE

Rooms/areas designated and used for the storage of hazardous wastes.
Normally a short term holding area for pickup by a hazardous waste
disposal contractor.

57

OPERATIONAL

Rooms/areas used to store operational hardware, test equipment, vehicle
subassemblies, spare parts, etc., associated with vehicle/payload test and
checkout.

MISC. INSTLN. SUPT.

CODE

DEFINITION

60

INST SERVICE

Space involved with direct support of KSC activities and functions, such
as: fire, safety, security, mail distribution, library, archives, etc.

61

MAT SVC CTR

Areas that serve as distribution centers for the KSC supply system.

62

PUB EXHIBITS

Areas that contain exhibits such as KSC Visitors Center, and the various
Concessionaire Bus Tour stops.

63

EMP SERVICES

Personnel break areas, dispensing machine areas, cafeterias, kitchens,
lunch rooms, lockers and concessions such as Credit Union, Airline Ticket
Offices, Barber Shop, etc. Does not include space occupied by
refrigerators, coffee machines, etc. in office areas. Such space will be
included as overhead to the normal office function and will be classified as
OFFICE BREAK AREA.

64

CONST/MODS

Areas assigned to and controlled by the Spaceport Services construction
management function during construction periods. Areas are returned to
their assigned classification upon completion of modifications.

65

DOCS/PUBS

Area used for distribution, issuance or maintenance of active documents
and publications. Does not include word processing or file storage space
areas utilized in support of office functions. Such space will be included as
overhead to the normal office function and will be classified as OFFICE
FILES.

66

PRINT/REPRO

Printing plant, associated equipment rooms, and dedicated multi-user
reproduction rooms. Does not include space occupied by copy machines
located within the general confines of an organizational office. Such space
will be included as overhead to the normal office function and will be
classified as OFFICE SUPPORT.

EXCLUDED SPACE

| CODE

| DEFINITION
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70 | PUBLIC SPACE Public-use areas such as halls, corridors, stair wells, elevators, lobbies,
etc.

71 | CUSTDL/SERV Janitorial storage space, broom closets, sinks/scrub equipment, etc.

72 | TOILET Public sanitary facilities in buildings. Excludes private facilities assigned to
authorized users.

73 | MECH/EL/COM Equipment rooms (HVAC, Boilers, Telephone terminal areas, Electrical
terminal areas, OIS, OTV, Frame rooms, Patch panels) required to operate
and support a building. Excludes O&M equipment rooms (Technical or
Shop codes) in operations and support systems.

74 | UNUSABLE Unused due to various hazardous or Safety Constraints.

75 | MOTHBALLED Unused/unassigned facilities and physical space for which no O&M will be
provided and are listed on the KSC Facility Closure and Consolidation
document.
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